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Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.O. BOX 194 Tribal Building
Reclamation Project Manager LAGUNA, NEW MEXICO 87028 (505) 243-7616
(505) 242-0506 (505) 552-6654
(505) 552-6011 (505) 552-6655

January 15, 1993

TO: Governor Harry D. Eérly
FROM: Jim Olsen, Jr., PE-Reclamation Project Manager

SUBJ: EXECUTIVE SUMMARY-DECEMBER, 1992 PROJECT STATUS REPORT

During the month of December, 1992, the following items
were addressed: : )

I. OPERATIONS: December, 1992 was a "short" operating
month due to weather conditions and holiday observances.
Topsoil placement continued in the North Jackpile. area;
dozers continued dump sloping in SW Jackpile and backfilling
in the north portion of JP-OP-41; trucks & loaders continued
in JP-PS-25; i
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EXECUTIVE SUMMARY-DECEMBER, 1992 PROJECT STATUS REPORT
cont’d

III. TECHNICAL ITEMS: Most of the water quality results
from the November, 1992 sampling program have been received.
Only the radiological analyses are pending. The computer
files are being updated and the data will be provided to the
BIA-Area Office hydrologists upon completion. The weather
station location and all the radon monitoring locations are
being surveyed so that the coordinates & elevations will be
available for the metrological analyses to be done next
year.

IV. OTHER ITEMS8: LCC is surveying the completed topsoil
areas so that a bid package can be distributed in February
for the Spring, 1993 seeding program.

pc: Pueblo of Laguna Councilmen
Lester K. Taylor-Legal Counsel
Allen Sedik, PE
Freda Wabnum-Laguna Agency
file: rpmreprt.doc
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Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of . P.0O. BOX 194 Tribal Building

Reclamauon Project Manager LAGUNA, NEW MEXICO 87028 (505) 243-7616
{505) 242-0506 ' (505) 552-6654
(505) 552-6011 (505) 552-6655
PROJECT STATUS REPORT
NO. 41

DECEMBER, 1992

BY: '
/.{ H. OLSEN Jr PE
RECLAMATION PROJECT MANAGER
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1.0 INDEX
2.0 ABSTRACT
2.1 Abstract

2.2 Progress Maps

2.3 Construction Photos
2.4 December, 1992 Milestones
3.0 ACTION ITEMS
3.1 POL/RPM Action Items
3.2 BIA Action Items
3.3 Subcontract Action Items
3.4 Laguna Construction Company Action Items
4.0 PROJECT SCHEDULE
4.1 Four (4) Week Lookahead
4.2 Project Schedule Discussion
5.0 WORK PACKAGE PROGRESS
5.1 Jackpile Project Tracking Summary
5.2 Work Package Discussion
5.3 Work Package Closeouts
5.4 Change Order Summary
5.5 Project-to-Date Work Package Closeout Summary
6.0 PERFORMANCE MEASUREMENT
6.1 Performance Measurement Discussion
6.2 Variance & Variance Explanations
7.0 APPENDIX A: SPECIAL REPORTS/PLANS
7.1 Monthly Inspection Report--December, 1992
7.2 PY-92 Project Summary
7.3 BIA Approval--4th Annual Operating Plan
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2.1 ABSTRACT

December, 1992 marked the thirty-sixth month of full-scale earthmoving
activities and the start of the 4th Operating Year. Soil cover placement on the
North Jackpile dumps continued with scrapers & dozers. Other dozer work
involved sloping in the south Jackpile dumps. Trucks continued in JP-PS-25 and
should be substantially completed by the end of January, 1993. Work was
suspended the week between Christmas and New Year's Day. Formal approval on
the Post-Reclamation Plan was received from BIA.
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2.2 PROGRESS MAPS

The attached progress maps indicate the percentages of completion where work
is being performed.
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2.3 CONSTRUCTION PHOTOS

FIGURE 1: Scraper placing soil on north Jackpile area JP-D4.
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2.3 CONSTRUCTION PHOTOS cont'd

FIGURE 3: North Jackpile Pit JP-OP-41 in winter (looking SE from JP-D4).

FIGURE 4: Trucks dumping protore into JP-OP-41 (looking SSE)
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2.3 CONSTRUCTION PHOTOS cont'd

41 (looking NNE).

FIGURE 6: Dozer finishing slope work on JP-WS-08/WO-20.
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2.4 MILESTONES

® The 4th Operating Year began 12/1/92;

® The 4th Quarter, 1992 Project
Financial Report was distributed,;

® Nine new construction-related and
seven managerial Work
Package Closeouts were
submitted to the BIA-Contracting
Officer for approval;

® Annual project slide photos
were taken; :

® The PY-92 Annual Project Summary was
submitted to the Governor's Office;

® BIA-Contracting Officer approval for
the Post-Reclamation Plan was
received;

® Volume comparisons from TR Mann to
LCC surveys were completed and
checked within required
specifications;

POL-EPA01-0010934
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3.0 ACTION ITEMS

3.1 POL/RPM

1) Complete files on water quality analyses
(pending receipt from laboratory);

2) Prepare 12th Environmental Monitoring and
Regulatory Compliance Report;

3) Submit Work Package Closeouts for RPM
and other Work Packages;

3.2 BUREAU OF INDIAN AFFAIRS
1) Provide report on Project water quality data,

2) Document approvals on latest Work Package Closeouts;

3.3 SUBCONTRACT ITEMS

1) Submit radiological water analysis results;

3.4 LAGUNA CONSTRUCTION COMPANY
1) Revise schedule (if necessary);
2) Request Work Package Closeouts/Inspections;

3) Complete survey locations environmental
monitoring locations;
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4.1 FOUR (4) WEEK LOOKAHEAD
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Schedule Name January, 1993 Four Wekk Lookahear

Responsible

As-of Date : 31-Dec=92 9:00am Schedule File : C:\TL3\JAN93LKK
92 93
Dec Jan Feb
Task Name Resources Status 28 4 11 19 25 1
282J01~-dewater JKPL C

2E1J04--HauPS25
2R1S501/02 reveg
JP-WO-04 sloping
2E3J01-so0il
2E2J13-JPWO12

2E2J19-JPWO73 . L I
2E2J30-JPWO03 . . . . eEE—E
EEEEN Detail Task ===== Summary Task A Milestone
» Bl (Started) ===== (Started) »»» Conflict
B (Slack) ===— (Slack) ..BEl posource delay

—————————————————— Scale: 1 day per character --—-—----—---c-m—mommme—————

TIME LINE Gantt Chart Report, Strip 1, Page 1
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4.2 PROJECT SCHEDULE

Trucks & loaders will finish JP-PS-25 and then remove the haulage ramp
located by JP-PS-24. (The length of time remaining in this area is uncertain due to
the unknown amount of contaminated material around the stockpile Iog:atlons.)
Scrapers will continue on topsoil placement and dozers will continue with the South

]
1
i
i
I
i
l Jackpile dump sloping.
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5.1 TRACKING SUMMARY

The Tracking Summary is revised to begin tracking the costs incurred during PY-
93 (12/1/92--11/30/93). In addition, the Cost Savings sharing achieved in the 3rd
Operating Year are being paid to the LCC, Inc. as per the Agreement for
Construction Services.

POL-EPA01-0010939
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PY93 JACKPILE
PY92 PROJECT TO DATE TRACKING
PY80 &PY91
INTERIM
MOBILIZATION DEC., 1992
% OF REPORTED ESTIMATED
TOTALCOST ||. PTD PTD ACTUAL | PTD ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW |{COST ESTIMATE| SPENT |COMPLETE | AT COMPLETION
MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $692,798.00 $360,099.20 $0.00 $360,089.20 $307,449.07 52% 619 $103,501.80
1P2 POL OTHER PROGRAMS CATOTAL | $1,042,773.76 $1,042,857.76 $0.00 | $1,042,857.76 ($84.00) 100%, 100% ($84.00)
1P POL MANAGEMENT TASK TOTAL | $1,735,571.76 {| $1.402,856.96 $0.00 | $1,402,956.96 $307,366.07 8194 86% $103,417.80
1Ct CONSTRUCTION MANAGEMENT CATOTAL | $1,176,957.10 $848,104.71 $0.00 $848,104.71 $328,852.38 72%| 70%, ($36,279.95)
1C2 INTERIM CMC CA TOTAL $200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 103%)| 103%; $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CATOTAL | $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 15%) 14%) ($109,000.00)
1C CONSTRUCTION MANAGEMENT TASK TOTAL | $4,176,976,00 || $1,462,221.14 $0.00 | $71,462,221.14 - $2,719,852.39 35% 34044 ($146,279.95)
1 MANAGEMENT TOTAL | $5,812,547.76 $2,865,178.10 $0.00 | $2,865,178.10 $3,027,217.46 48 %y 489 ($41,862.15)
CONST CA SUMRY
2L1 LCC COSTS CATOTAL $810,300.00 $805,256.32 $0.00 $805,256.32 $5,744.08 99% 1009 $0.00
212 LCC START-UP COSTS CATOTAL $840,100.00 $725,974.20 $0.00 $725,974.20 $84,425,80 86% 8894 $17,649.56
2L LCGC ADMINISTRATION TASK TOTAL | $1,650,400.00 $7,531,230.52 $0.00 | $1,631,230,62 $90,168.88 93% 100% $17,649.66
2M1 MOBILIZATION CA TOTAL $444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 99%) 29% $0.00
2M2 LAND SURVEY CA TOTAL $783,408.00 $386,231.50 $8,288.34 $377.943.16 $410,969.21 49% 8404 $191,546.67
2M3 LCC TRAINING CATOTAL $451,328.00 $299,910.87 $3,635.60 $294,074.15 ($17,613.20) 6694 63% ($17,613.20)
2M MOBILIZATION TASK TOTAL | $1,679,353.00 $1,126,218.94 $11,874.46 | $1,112,043.36 $393,356.01 67% 74% $173,933.47
2E1 BACKFILLING CATOTAL | $15,255,164.57 $9,172,604.07 | $1,763,062.34 | $7,409,541 73 $6,129,448.50 60% 56 $2,021,018.59
2E2 DUMP SLOPING CATOTAL | $9,939,448.96 $4,293,972.16 $809,396.05 | $3,484,576.11 $5,645,476.80 43%) 44% $2,003,631.39
2E3 COVER PLACEMENT CATOTAL | $13,451,633.13 $5,197,781.43 | $1,002,129.79 | $4,195,661.64 $8,253,741.70 399 37% $2,014,410.04
2E4 CONTAMINATED SOIL CA TOTAL $432,039.00 $428,472.50 $79,717.70 $348,754.80 $3,566.50 99% 68% ($78,114.60)
2ES HIGHWALL CATOTAL $293,745.00 $59,327.23 $180.14 $59,137.09 $234,417.77 20%) 66%, $204,616.91
2E6 EROSION CONTROL CA TOTAL $219,919.00 $0.00 $0.00 $0 00 $219,919.00 0% 0% $0.00
2E EARTHWORK TASK TOTAL | $39,371,930.66 || $19,152,167.39 | $3,654,496.02 | $15,497,671.37 $20,266,651.27 49%) 47% $6,165,562.33
251 UG ENTRIES ABANDON CA TOTAL $88,793.00 $14,753.31 $350.73 $14,393.58 $74,039.69 17% 41%) $53,274.54
282 PIT WATER CATOTAL $622,894.00 $427,253.67 $98,268.22 $328,095.45 $195,740.33 69% 84% $233,521.47
283 SS DEMOLITION CATOTAL $175,829.00 $162,585.16 $6,507.65 $166,077.51 $13,243.84 92% 81%y ($15,734.60)
254 SS DECON CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
255 PERMANENT STRUCTURES CA TOTAL $193,181.00 $187,627.46 $3,384.34 $184,243 12 $5,563.54 97%) 73%) ($60,208.70)
28 STRUCTURES TASK TOTAL | $1,080,797.00 $762,219.80 $108,509.94 $683,709 66 $288,577.40 739% 79%! $210,852.70
2R1 SEEDING CA SUBTOTAL | $2,100,261.00 $443,322.95 $1,067 32 $442,255.63 $1,656,938.05 21 %) 24%, $241,864.04
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0%, $0.00
2R REVEGETATION TASK TOTAL | $2,100,261.00 $443,322.85 $1,067.32 $442,265.63 $1,656,938.05 2194 09 $241,864.04
2T & 2CS TERRACING/SPECIAL CASES | $2,163,154.00 $601,845.19 $120,050.36 $481,894.83 $1,331,168.35 25% $209,681.36
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DETAIL FOR PTD

DEC., 1892
S R T , % OF | REPORTED] ESTIMATED
. T ' : e TOTAL COST - PTD - |+ ACTUAL ACTUAL REMAINING - |ESTIMATE| - % VARIANCE
WBSIDNO - . |WDRKPACKAGEDESCRIPTION ... .. | ESTIMATE || ACTUALCOST | EQUIP CREDIT | ' CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
AL

2 CONSTRUCTION TOT $48,045,895.66 || $23,647,104.59 | $3,896,098.10 | $19,748,805.37 $24,026,860.96 49% 48% $7.018,643.46

JACKPILE PROJECT SUMMARY o
1 MANAGEMENT TOTAL $5,912,647.76 $2,865,178.10 N/A $2,865,178.10 $3,027,217.46 4894 489 ($41,862.15)

CONSTRUCTION TOTAL | $48,045,895.68 || $23,647,104.59 | $3,806,098.10 | $19,751,006.49 $24,026,860.96 49% 489% $7.019,5643.48
. GRAND TOTAL | $53,058,443.42 || $26,512,282.60 { $3,806,098.10 | $22,616,184.59 $27,054,078.42 499 4894 $6,077,681.32
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JACKPILE

PY92 & PY93 PROJECT TO DATE: SUMMARY 1

PY80 & 91

INTERIM

MOBILIZATION

‘ 4 TOTAL PTD
‘ ' ACTUAL COST | AGTUAL COST | ACTUAL COST | ACTUALCOST | AGTUAL COST

WBS ID NO, WORK PACKAGE DESCRIPTION PY90 pYQ1 PY92 PY93 PY90,91,92 & 93

MGMT CA SUMMARY|
1P POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $130,009.83 $9,526.43 $360,099.20
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 | $1,042,765.08 $8.70 $84.00 $1,042,857.76

1P POL MANAGEMENT TASK TOTAL $85,607.08 | $1,177,720.92 $130,018.53 $9,610.43 $1,402,956.66
1C1| CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $84,280.90 $16,101.72 $848,104.71
1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 $0.00 $205,116.43
1C3 [CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $409,000.00 $0.00 $409,000.00

1C CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825.07 $493,280.90 $16,101,72 $1,462,221.14

1 MANAGEMENT TOTAL $735,620.53 | $1,480,545.99 $623,299.43 $25,712.15 $2,865,178.10

CONST CA SUMRY
201 LCC COSTS CA TOTAL $811,000.40 $0.00 ($5.744.08) $0.00 $805,256.32
212 LCC START-UP COSTS CA TOTAL $382,780.20 $119,306.00 $111,626.00 $112,252.00 $725,974.20

2L LCC ADMINISTRATION TASK TOTAL | $1,193,790.60 $119,308.00 $105,881.92 $112,252.00 $1,631,230.52
2M1 MOBILIZATION CA TOTAL $424,530.29 $15,548.28 $0.00 $0.00 $440,076.57
2M2 LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $117.163.78 $7,494.37 $386,231.49
2M3 LCC TRAINING CA TOTAL $135,461.50 $54,635.05 $107,613.20 $2,201.12 $269,910.87

2M MOBILIZATION TASK TOTAL $691,697.50 $200,048.96 $224,776.98 $9,695.49 $1,126,218.93
2E1 BACKFILLING CATOTAL | $3,104,841.60 | $1,757.541.35 | $4,096,662.15 $213,558.97 $9,172,604.07
2E2 DUMP SLOPING CA TOTAL | $1,436,751.40 | $1,811,803.92 $961,644.89 $83,771.95 $4,293,972.16
2E3 COVER PLACEMENT CA TOTAL $194.07 | $3,432,344.30 | $1,576,260.27 $188,992.79 $5,197,791.43
2E4 CONTAMINATED SOIL CA TOTAL $117,322.06 $240,979.58 $70,170.86 $0.00 $428,472.50
2E5 HIGHWALL CA TOTAL $58,321.27 $1,005.96 $0.00 $0.00 $59,327.23
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00

2E , EARTHWORK TASK TOTAL | $4,717,430.40 | $7.243.67511| $6,704,738.17 $486,323.71 $19,152,167.39
251 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 $0.00 $14,753.31
252 PIT WATER CA TOTAL $388,455.50 $19,906.77 $18,891.40 $0.00 $427,253 67
253 SSDEMOLITION CA TOTAL $137,009.53 $22,829.59 $2,746.04 $0.00 $162,585.16
254 SS DECON CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2S5 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $49,139.29 $0.00 $187.627.46

2s STRUCTURES TASK TOTAL $610,082.79 $109,235.93 $72,900.88 $0.00 $792,219.80
2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $152,308.25 $0.00 $443,322.95
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00

2R REVEGETATION TASK TOTAL $31,304.00 $269,710.70 $152,308.25 $0.00 $443,322 95
27/8 TERRACING/SPECIAL CASES $0.00 $0.00 $601.945.19 $0.00 $601,945.19
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[ 2 CONSTRUCTION TOTAL | $7,244,305.20 |  $7,931,976.70 | $7,862,551.39 $608,271.20 $23,647,104.58
JACKPILE PROJECT SUMMARY
1 MANAGEMENT TOTAL $735,620.53 |  $1,480,545.99 $623,299.43 $25,712.15 $2,865,178.10
2 CONSTRUCTION TOTAL | $7,244,305.29 |  $7,931,976.70 | $7.862,551.39 $608,271.20 $23,647,104.58
$0.00 |
GRAND TOTAL | $7,079,926.82 | $0,41252260 | $8,485,850 82 $633,983.35 $26,512,282.68

CONFIDENTIAL
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PYes JACKPILE
PYQ2 PROJECT TO DATE: SUMMARY 2
PY90 & 81 ACTUALS INCLUDED IN PY93)
INTERIM
MOBILIZATION
R L RIS LS 1 TR vmacrum, YTO ACTUAL
wss 1DNO,” -~ - |WORK PACKAGE DESCRIPTION . * '+ AGTUAL COST | EQUIP DREDIT | CASH FLOW'
MGMT CA BUMMAR
1P POL MANAGEMENT CA TOTAL $9.526.43 $0.00 $9,626.43
1P2 POL OTHER PROGRAMS CATOTAL $84.00 $0.00 $84.00
. L "POL MANAGEMENT TASK TOTAL | - ... $9610.43 1 . - $0.00 1. - - $9.610.43
1C1 CONSTRUCT|0N MANAGEMENT CA TOTAL $16,101.72 $0.00 $16,101.72
1C2 INTERIM CMC CATOTAL $0.00 $0.00 $0.00
1C3 |CO~-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00
ic | CONSTRUGTION MANAGEMENT TASK TOTAL | -~ $1610172 |, $6001 . $18.101.72
1 MANAGEMENT TOTAL $25,712.15 $0.00 $25,712.15
CONST CA SUMRY-
2L1 LCC COSTS CA TOTAL $0.00 $0.00 $0.00
212 LCC START-UP COSTS CATOTAL $112,252.00 $0.00 $112,252.00
2L . LCC ADMINISTRATION TASK TOTAL | . $112,252,00 $0.00 $112,252,00
2M1 MOBILIZATION CA TOTAL $0.00 $0.00 $0.00
2M2 LAND SURVEY CATOTAL $7,494.37 $3,110.55 $4,383.82
M3 LCC TRAINING CATOTAL $2,201.12 $0.00 $2,201.12
M - - - MOBILIZATION TASK TOTAL _$9,695 49 T $190.21 .~ $9,505.28
2E1 BACKFILLING CA TOTAL $213,558.97 $51,047.09 $162,511.88
2E2 DUMP SLOPING CA TOTAL $83,771.85 $15,522.12 $68,249.83
2E3 COVER PLACEMENT CATOTAL $188,892.79 $37,125.25 $161,867.64
2E4 CONTAMINATED SOIL CA TOTAL $0.00 $0.00 $0.00
2E5 HIGHWALL CATOTAL $0.00 $0.00 $0.00
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00
2E- - . . .. "EABTHWORKTASKTOTAL | - 3486323711  $103,60446 . $382 620,25
251 UG ENTRIES ABANDON GA TOTAL $0.00 $0.00 $0.00
282 PIT WATER CA TOTAL $0.00 $0.00 $0.00
283 SS DEMOLITION CATOTAL $0.00 $0.00 $0.00
254 SS DECON GA TOTAL $0.00 $0.00 $0.00
2S5 PERMANENT STRUCTURES CA TOTAL $0.00 $0.00 $0.00
25 . T STRUCTURES TASK TOTAL " $0.00 $0.00 $0.00
2R1 SEEDING CA SUBTOTAL $0.00 $0.00 $0.00
2R2 [RRIGATION CA SUBTOTAL $0.00 $0.00 $0.00
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DETAIL FOR PY93

DEC 1992
SR | PYes . ACTUAL',.'-%;- 3 AGTURL
WBSDNO. | - wonxw.cxaaeu&scmmou : AGTUALGQST EQUIPDREJIT _GAsHRLOW.
R 1 PEVEGETATIONTASKTOTL| .~ $006]. T 8] . 808
2TES | TERRACING/SPEGCIALCASES | .~ 8000 | .. - L $000] 7 $a00
2 CONSTRUCTION TOTAL $608,271.20 $103,884.67 $504,386.53
JACKPILE PROJEGT SUMMARY |~ |~ = 1 o
1 MANAGEMENT TOTAL $25,712.16 N/A $25,712.16
CONSTRUCTION TOTAL $608,271.20 $103,884.67 $504,386.53
T GRAND TOTAL | $633.983,35 | $103,884.67 | . §530,095.68
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DETAIL FOR PTD (Project-to-Date)
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DEC., 1992
% OF |[REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS D NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL GOST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE{ SPENT | COMPLETE | AT COMPLETION
POL MGMT
1P1LO1 PROJECT MANAGEMENT - PY80 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 77N 100% $0.00
1P1LO1A PROJECT MANAGEMENT - PY91 $194,139.00 $134,955.86 $0.00 |  $134,955.86 $59,183.14 70%) 10094 $59,183.14
1P1L01B PROJECT MANAGEMENT - PY92 $193,172.00 $130,009.83 $0.00 | $130,009.83 $63,162.17 67%) 85% $40,219.26
1P1LOIC PROJECT MANAGEMENT - PY93 $194,628.00 $9,626.43 $0.00 $9,526.43 $186,101.57 5%) 5%| $4,099.40
1P1LO1D $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[ 1P1 | POL MANAGEMENT CATOTAL |  $692,798.00 [|  $360,099.20 | $0.00 | $360,009.20 [|  $307,449.07 | 5204] 610  $103,501.80 |
AJE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 | $629,994.00 $0.00 100%) 10094 $0.00
1P2L02 PRIOR LEGAL EXPENSE $82,040.70 $82,124.70 $0.00 $82,124.70 ($84.00) 100 100%) ($84.00)
1P2L03 PRIOR POL EXPENSE $330,739.08 $330,739.06 $0.00 | $330,739.06 $0.00 100 1609 $0.00
[ 1P2 | ENGINEERING CATOTAL| $1,042,773.76 || $1,042,857.76 ] $0.00 | $1,042,857.76 || ($84 00)] 10094 100%] ($84.00)]
{tP | POL MANAGEMENT TASK TOTAL | $1,735,571.76 || $1,402,956.96 | $0.00 | $1,402,956.96 [|  $307,365.07 819 86%] $103,417.80 |
CMC
1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PY80 & PY8]  $638,882.00 $581,416.36 $0.00 | $581,416.36 $57,465.64 91%) 1009 $0.00
1C1L01C ENGINEERING SVCS. CONTRACT: PY83 $47,608.00 $3.014.04 $0.00 $3,014.04 $44,503.96 89 6% {$2,626.00)
1C1L01B ENGINEERING SERVICES—PY92 $62,762.00 $24,415.18 $0.00 $24,415.18 $38,346.82 59 25%) ($34,898.72)
1C1L05B ENVIRONMENTAL MONITORING: PY92 $109,098.00 $59,865.72 $0.00 $59,865.72 $49,232.28 25%) 559 $251.24
1G1L05 & 05A ENVIRONMENTAL MONITORING: PY90 & PY91|  $216,939.10 $166,305.73 $0.00 |  $166,305.73 $50,633.37 77%) 100%| $0.00
1G1L05C ENVIRONMENTAL MONITORING: PY93 $101,668.00 $13,087.68 $0.00 $13,087.68 $88,580.32 13% 13%] $993.54
161 ] CONSTRUCTION MANAGEMENT CATOTAL | $1,176957.10 [[  $848,104.71] $0.00 |  $848,104.71 [| $328,852.39 72%] 7094 {$36,279.95)|
INTERIM CMC
162101 COMPLETE 1989 (CONST. MGMT.) $116,337.65 $115,775.00 $0.00 | $115,775.00 $0.00 1009 1009 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 1009 1009%) $0.00
1C2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 1079 100%) $0.00
[ 1C2 | INTERIM CMC CATOTAL | $200,018.90 || $205,116.43 | $0.00 | $205,116.43 {] $0.00 | 103%) 1039%] $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 [ $2,000,000.00 0% 0% $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 0% 0% $0.00
1G3L03 PAGUATE REPAIR FUND $300,000.00 $409,000 00 $0.00 | $409,000.00 {$109,000.00) 100%)| 1009 ($109,000.00)
1C3 |0-OP AGREEMENT CONTINGENCY CATOTAL | $2,800,000.00 $409,000.00 $0.00 | $409,000.00 || $2,391,000.00 15%] 14%) {$109,000.00)]
[ic [CONSTRUCTION MANAGEMENT TASK TOTAL | $4,176,976.00 || $1,462,221.14 | $0.00 | $1,462,221.14 ||  $2.719.852.39 | 35%] 344 ($145,279.95)]
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DEC., 1992
% OF |REPORTED| ESTIMATED
TOTAL COST PTOD ACTUAL ACTUAL REMAINING {ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW |{COST ESTIMATE! SPENT | COMPLETE | AT COMPLETION
[ 1] MANAGEMENT TOTAL | $5,812547.76 || $2,865,178.10 | $0.00 | $2,865,178.10 [{  $3,027,217.46 | 48%4] a8%4] ($41,862.15)|
LCC ADMIN
2L1L01 COMPLETE 1990 (LCC G&A) $810,300.00 $811,000.40 $6.00 [  $811,000.40 $0.00 1009 1009 $0.00
2L1L02A LCC MARGIN-~REFUND FOR OVERRUNS $0.00 ($5.744.08) $0.00 ($5.744.08) $5,744.08 09 09 N/A
{ 211 | LCC COSTSCATOTAL | $810,300.00 [ ~ $805,256.32 | $0.00 [ $805,256.32 [] $5,744.08 | 99%] 1009 $0.00 |
2L2L01 &LO3 1990 LCG MOB, G&A, INS. $295.100.00 [ $265,400.00 $0.00 | $265,400.00 $0.00 90%) 1009 $0.00
212102, 02A LCC INSURANGE: INTERIM, PYg0, PY91 $291,000.00 $236,696.20 $0.00 | $236,696.20 $54,303.80 81%) 100%) $0.00
2120028 LCC INSURANGE~PY®92 $132,000.00 $111,626.00 $0.00 | $111,626.00 $20,374.00 85%) 100%) $20,374.00
212L02C LCC INSURANCE-PY93 $122,000.00 $112,252.00 $0.00 [ $112,252.00 $9,748.00 829 909 ($2,724.44)
[ 212 | LCC START-UPCOSTSCATOTAL | $840,100.00 [[  $725,974.20 | $0.00 [ $725974.20 [| $84,425.80 | 86%] 88%4] $17,649.56 |
[2L ] LCC ADMINISTRATION TASK TOTAL | $1,650,400.00 [ $1,631,230.52 | $0.00 | $1,531,230.52 [] $90,169.88 | 93%] 10094 $17,649.56 |
MOBILIZATION
2M1LO1 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $81,934.04 $0.00 $61,934.04 $0.00 97% 10094 $0.00
2M1L08 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 109%) 10094 $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 |  $113,889.98 $0.00 117%| 100%) $0.00
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 | $190,603.34 $0.00 99%) 100%] $0.00
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.48 $0.00 51%] 100%) $0.00
{ M1 [ MOBILIZATION CATOTAL | $444,617.00 [ $440,076.57 | $50.52 | $440,026.05 [ $0.00 | 9994 9994 $0.00 |
LAND SURVEY
2M2N01 LAND SURVEY NP AREA $117,813.00 $131,705.71 $2,550.04 | $129,155.67 $0.00 1129 1009 $0.00
2M2501 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 | $126,762.76 $136,369.37 49%) 1004 $131,404.24
2M2J01 LAND SURVEY JP AREA $266,165.00 $117,163.79 $2,443.22 | $114,720.57 $149,001.21 44%) 1009 $151,444.43
2M2J01B JACKPILE SURVEYING $133,093.00 $7,494.37 $190.21 $7.304.16 $125,598.63 6% 8%) {$91,302.00)
2M2 LAND SURVEY CATOTAL |  $783,408.00 $386,231.50 $8,288.34 |  $377,943.16 $410,969.21 499 649 $191,546.67 |
TRAINING
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
2M3L02, 02A OPERATOR TRAINING-PYS0 & PY91 $271,628.00 $190,096.55 $3,635.60 |  $186,460.95 $0.00 709 100 $0.00
2M3L028 OPERATOR TRAINING-PY92 $90,000.00 $107,613.20 $0.00 |  $107,613.20 {$17,613.20) 120% 1009 ($17.613.20)
2M3L02C OPERATOR TRAINING-PY93 $89,700.00 $2,201.12 $0.00 $2,201.12 $87,498.88 29 59 ($44,022.40)
2M3 LCC TRAINING CATOTAL | $451,328.00 $299,910.87 $3,635.60 |  $294,074.15 ($17,613.20) 66%) 63%) ($17,613.20)]
[2Mm I MOBILIZATION TASK TOTAL | $1,679,353.00 [| $1,126,218.94]  $11,8974.46 | $1,112043.36 [|  $393,356.01 | 6795 74%] $173,933.47 |
BACKFILLING
2E1NO1 COMPLETE 1990 (NP HAUL ROADS) [ $60352.00]] $87,120.86 ]  $12,184.44 [  $74,936.42 || ($26,768.86) | 144%4] 10094 {$14,584.42)]
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WES ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASHFLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E1N02 HAUL TO NP PIT: NP-P§-17 $1,838,682.00 $1,482,238.94 $288.214.26 | $1,194,024.68 $356,443.06 81% 100%| $156,361.32
2E1N03 COMPLETED 1990 (NP-PS-18) $1,313,140.00 || $1,056,227.81 | $222,620.62 |  $833,607.19 $256,912.19 80%] 100%4) $204,800.00
2E1N04 COMPLETED 1990 (NP-PS-14) $413,123.00 $263,356.58 $30,389.74 | $232,966.84 $149,766.42 64%) 100%] $120,000.00
2E1NO5 COMPLETED 1990 (NP-PS-15) $408,830.00 $276,495.74 $33,927.65 |  $242,568.09 $132,334.26 68%) 100% $105,600.00
2E1N08 COMPLETED 1990 (NP-PS-16) $257,759.00 $210,848.58 $39,889.15 |  $170,959.43 $46,910.42 82%) 100% $0.00
2E1NO7 COMPLETE 1990 (SP-PS-01) $1,616,723.00 [| $1,251,376.57 |  $213,963.59 | $1,037,412.98 $365,346.43 77 1009 $291,200.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0%] $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $82,264.90 $9,653.05 $72,611.85 $19,802.10 81%4) 1009%) $1,391.15
2E1N11 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 $132,488.50 ($1,403 64) 10194 10094 ($14,403.50)
2E1N12 COMPLETE 1990 (NP-W5-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 339 1009 $100,076.32
NP BACKFILLING SUBTOTAL | $6,308,226.00 $4,908,807.30 $868,813.64 | $4,039,893.66 $1,399,418.70 78Y 759 $950,440.87
2E1501 CONSTRUCT SP HAUL ROADS $87,899.00 $41.601.75 $5,609.10 $35,992.65 $46,207.25 47%) 85% $23,472.71
2E1502 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 || $120,303.99 $22,894.92 $97,409.07 $0.00 1009%) 100%) ($2,647.08)
2E1503 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 100%] 100%] $0.00
SP BACKFILLING SUBTOTAL |  $208,202.99 $208,793.74 $28,504.02 |  $180,289 72 $46,297.25 100%] 964 $20,825.63
2E1J01/018 JP HAUL ROADS & RAMPS THRU PY93 $217,556.00 $118,105.53 $22,480.01 $95,625.52 $99,450.47 54%) 90%) $111,305.42
2E1J02 HAUL JP-P§-23 TO JP-OP-41 $223,098.00 $151,965.60 $29,899.03 $122,066.57 $71,132.40 6890 4494 ($54,326.02)
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $590,558.00 $794,615.07 |  $179,600.20 |  $615,014.87 (§204,057.07) 135%) 83%  ($150,423.77)
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,094,608.00 $1,353,939.76 $271,386.15 | $1,082,553.61 $740,668.24 65%| 65U $429,140.91
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $518,425.00 $390,550.09 $87,169.06 |  $303,381.03 $127,874.91 75%, 100%) $215,043.97
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $86,149.00 $114,668.21 $26,074.95 $88,583 26 ($28,5619.21) 133%, 10094 ($2,444.26)
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $268,515.00 $425,562.34 $88,862.75 $336,699.59 ($157.047.34) 158%) 10094 ($68,184.59)
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $485,748.00 $249,589.14 $57,088.82 |  $192,500.32 $236,158.86 5194 77 $235,747.58
2E1J09 HAUL JP-WO-12 TO JP-OP-41 $3,041,178.00 $0.00 $0.00 $0.00 {| $3,041,178.00 0% 0% $0.00
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 0% 0% $0.00
2E1J1M HAUL JP-WS-15 TO JP-OP-H1 $189,627.00 $0.00 $0.00 $0.00 $189,627.00 0% 0%) $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $112,682.00 $0.00 $0.00 $0.00 $112,682.00 09 0% $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $634,274.00 $392,114.58 $91,733.43 |  $300,381.15 $242,159.42 62%) 100%) $333,892.85
2E1J14 HAUL JP-WS-13/W0-20 TO JP-OP-42 $77,571.00 $24,095.80 $4,014.42 $20,081.38 $53,475.20 31%) 0% $0.00
2E1J15 JACKPILE HAUL ROADS--FORCE ACCOUNT $12,110.58 $39,796.91 $7,335.86 $32,461.05 (§27,688.33) 329%, 0%, $0.00
JP BACKFILLING SUBTOTAL | $8,738,735.58 || $4,055,003.03 |  $865,644.68 | $3,189,358.35 || $4,683,732.55 46%) 0%  $1,049,752.09
( 2E1[ BACKFILLING CA TOTAL | $15,255,164.57 || $9,172,604.07 | $1,763,062 34 | $7,409,541.73 || $6,129,448 50 | 60%{ 5694  $2,021,018.59 ]
DUMP SLOPING
2E2N01 CUT BENCH NP-W0-01 $44,294.00 $16,635.07 $725.16 $15,909.91 $27,658.93 38%) 1009 $28,384.09
2E2N02 CUT SLOPES NP~WO-02(BENEATH NP-PS-17)]  $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 73% 1009 ($35,289.59)
2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 81%) 100%) $1,829.25
2E2N04 COMPLETE 1990 (NP-WO-04) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 81%) 100%; $0.00
2E2N05 CUT NP-WO-06 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 100%] 1009 $13,363.25
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2N07 REGRADE NP-DN-22 $13,811.49 $15.°¢ .08 $2,440.85 $13,327.61 ($1.956.97) 114% 1009 (§2,432.12)
2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8,720.30 $4,634.39 68%) 100%) $5,541.70
2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 65%) 100%, $0.00
NP DUMP SLOPING SUBTOTAL $197,233.49 $118,346.38 $14,135.95 $104,210.43 $78,887.11 60% 564 $11,396.58
IEE2SO1 COMPLETED 1990 (SP-WO-13A/W0O-10) $156,202.00 $94,795.69 $6,964.98 $87,830.71 $61,406.31 61% 1009%| $48,000.00
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WBS D NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT| CASH FLOW [[COST ESTIMATE! SPENT |COMPLETE | AT COMPLETION
2E2502 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2E2S03 CUT SP-WO-13B/WS-18A SLOPES $1,013,795.00 || $1,050,177.34 $235,939.23 $814,238.11 ($36,382.34) 104%) 1009 ($11,628.11)
2E2504 COMPLETE 1990 (SP-WO-14) $54,671.00 $39,385.36 $5,621.00 $33,764.36 $15,285.64 729 1009 $0.00
2E2505 CUT SP-WS-18B SLOPES $68,933.00 $68,910.83 $12,354 81 $56,556.07 $22.12 1009% 10094 $12,376.93
2E25086 COMPLETED 1990 (SP-WS-18C/WT-19) $694,880.00 $594,655.55 $123.410.45 | $471,245.10 $100,224.45 86%) 100%) $80,000.00
2E2807 COMPLETED 1990 (SP-WT-03) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 71%) 100%) $0.00
2E2508A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0.00 10004 100%) $44,656.48
2E2509 COMPLETE 1990 (SP-WO-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 69%) 10094 $0.00
2E2510 DELETED 1890 (SP-WS-086) $0.00 $0.00 $0.00 $0.00 $0.00 004 0% $0.00
2E2S11 COMPLETE 1980 (SP-WT-19A) $36,843.00 $30,471.16 $419.64 $30,051.52 $6,371.84 83%) 100%) $0.00
2E2812 COMPLETED 1890 (SP-WM—12/WS=11) $50,512.00 $44,187.45 $7.008.12 $37,181.33 $6,324 55 879%) 10094 $0.00
2E2513 DELETED 1890 (SP-WT-15A/15B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2S14 BACKFILL SP-OP-34 (D4 West) $49,895.00 $72,236.38 $12,291.70 $59,944.68 ($22,241.38) 144%) 100%) ($9,949.68)
2E2S15 COMPLETE 1990 (SP-WT—-16/WT-37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429.56 70%) 100%) $0.00
2E2518 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.52 $21,561.62 $75,716.90 ($47,283 52) 195% 100%) ($25,721.90)
2E2817 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9.020.97 $40,954.96 $19 07 100%) 100% $9,040.04
2E2S18 BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,776.07 $41,406.58 {$3,186.65) 1069%) 10004 $8,588.42
2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP| $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 73%) 100%) $0.00

SP DUMP SLOPING SUBTOTAL | $2,570,414.47 || $2,464,843.40 $497,828.88 | $1,967,114.52 $105,471.07 969 819% $155,362.18
2E2J01 CUT JP-WO-11 SLOPES $1,009,732.00 $235,847.74 $42,802.41 $193,045.33 $773,884.26 239 3204) $406,465.34
2E2J02 CUT JP-WT-16D SLOPES $477,243.00 $0.00 $0.00 $0.00 $477,243.00 09 0%, $0.00
2E2J03 & 3A CUT JP-WS-17 SLOPES $2.,239,392 .00 $314,152.44 $57.986.17 $256,166.27 $1,925,239.56 14% 1604 $531,616.87
2E2J04 CUT JP-PS—22 SLOPES $104,656.00 $37,929.21 $6,429.99 $31,499.22 $66,726.79 36%) 2504 ($21,340.88)
2E2J05 CUT JP-WO-72 SLOPES $68,200.00 $32,928.56 $5,835.20 $27,093.36 $35,271.44 4800 100%) $41,106.64
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 QoA 0% $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 094 04l $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 0% 04 $0.00
2E2J10 JP-WO-73 BACKFILL $132,090.00 $0.00 $0.00 $0.00 $132,090.00 0% 0% $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
2E2J12 CUT JP-WO-08 SLOPES $29,450 00 $0.00 $0.00 $0.00 $29,450.00 004 0%) $0.00
2E2J13 CUT JP-WS-08/12 SLOPES $107,508.00 $102,856.78 $15,089.64 $87,767.14 $4,651.22 969%) 70%) ($17.873.63)
2E2J14 CUT JP~WO-11 SLOPES $721,679.00 $346,894.66 $65,230.59 | $281,664.07 $374,784.34 489 100%) $221,038.93
2E2J15 CUT JP~WS-15A/15B SLOPES $157,141.00 $101,451.37 $8,560.86 $92,890.51 $55,689,63 65%) 100% $16,570.49
2E2J16 JP-WO-05 SLOPES $459,668.00 $0.00 $0.00 $0.00 $459,668.00 094 09 $0.00
2E2J17 CUT JP-WS-~16A/16B/16C SLOPES $24,428.00 $0.00 $0.00 $0.00 $24,428 00 094 0% $0.00
2E2J18 SHALE TO JP-D4 $5,518.00 $0.00 $0.00 $0.00 $5,518.00 0% 0% $0.00
2E2J19 JP-WO-72 BACKFILL $136,400.00 $19,127.06 $3.625.81 $15,501.25 $117.272.94 1494 209 $58,893.75
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $7,172.00 $30,161.51 $5,523.48 $24,628.03 ($22,979.51) 4209 10094 ($17,456.03)
2E2J21 CUT JP-WS-19A SLOPES $64,551.00 $54,304.31 $9,807.43 $44,496.88 $10,246.69 84 100%) $20,054.12
2E2J22 CUT JP-WS-19B SLOPES $395,761.00 $242,212.03 $41,840.62 $200,371.41 $153,548.97 6196 10094 $195,389.59
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 004 0% $0.00
2E2J24 CUT JP-WO-66 SLOPES $258,203.00 $56,128.46 $10,035.13 $46,093.33 $202,074.54 22%) 1004 $212,109 67
2E2J25 DELETED 1990 (JP-WO-70) $0 00 $0.00 $0.00 $0.00 $0.00 094 04 $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $43,232.00 $17,623.19 $3,133.58 $14,489.61 $25,608.81 419 100%) $28,742.39
2E2J27 CUT JP—-WO-18/66B SLOPES $100,412.00 $84,302.61 $15,380.86 $68,921.75 $16,109.39 84%) 100%) $8,449.25
2E2J28 CUT JP-WO-18/66C SLOPES $179,307.00 $31,844.09 $5,643.22 $26,200.87 $147,462.91 1894 100%) $153,106.13
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WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE! SPENT | COMPLETE | AT GOMPLETION
2E2J29 JP~-WO-03A SLOPES $233,182.00 $0.00 $0.00 $0.00 $233,182.00 0% 0% $0.00
2E2J30 JP~WO-03B SLOPES $108,314.00 $0.00 $0.00 $0.00 $108,314.00 0%) 09 $0.00
2E2J31 CUT SLOPES JP-W0-04 $62,620.00 $2,928.36 $506.23 $2,422.13 $59,601.64 5% 0% $0.00
2E2J32 CUT SLOPES JP-W0O-04B $45,942.00 $0.00 $0.00 $0.00 $45,942.00 0% 0% $0.00
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0] $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 09} $0.00
JP DUMP SLOPING SUBTOTAL | $7,171,801.00 || $1,710,682.38 | $297,431.22 | $1,413251.16 || $5,461,118.62 249 269 $1,836,872.63
[ 2E2 ] DUMP SLOPING CATOTAL | $9,939,448.96 [| $4,293.972.16 |  $809,396.05 | $3,484,576.11 ||  $5,645,476.80 | 434 440 $2,003,631.39 |
COVER PLACEMENT
2E3NO1 HAUL SOIL FROM NP-SB-81 TO NP-D8 $77.922.00 $89,573.66 $17,867.21 $71,706.45 ($11.651.66) 115%) 100%) $6,215.55
2E3N02 HAUL SOIL FROM NP-5B-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 | $141,709.52 ($4,317.04) 102% 100%) $20,787.48
2E3N03 HAUL SOIL FROM NP-SB—27 TO NP-D7 $50,895.00 $75,803.93 $15,883.44 $59,920.49 ($24.908.93) 149%] 1009%) ($9,025.49)
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $51,363.00 $33,699.90 $6,896.74 $26,803.16 $17,663.10 669 1009 $24,559.84
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $203,056.00 $127,312.81 $26,357.81 1 $100,955.00 $75,743.19 63%) 100%) $41,335.00
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $45,045.00 $44,865.45 $9,417.00 $35,448.45 $179.55 100%] 100%] $9,596.55
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $133,332.06 $27,960.48 |  $105,371.58 $15,913.94 8994 100%) ($788.58)
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112,434.42 $10,652.26 |  $101,882.16 $3,597.58 97%) 100%4) ($20,573.16)
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $199,073.84 $42,798.01 |  $156,275.83 $3,982.16 989 100%] ($13,085.83)
2E3N10 HAUL SOIL FROM SP-DN-81 TO NP-D5 $232,064.00 $188,560.45 $34,067.07 [ $154,493.38 $43,503.55 8194 100%) $8,123.62
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $210,600.00 $139,898.27 $29,355.96 |  $110,542.31 $70,701.73 86%) 100%) $100,057.69
2E3N12 SOIL TO NP-D6 (BENCHES) $113.607.00 $89,639.72 $17,552.71 $72,087 01 $23,067.28 79%] 1009 $41,519.99
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $73,235.00 $41,868.20 $7,894.30 $33,973.90 $31,366.80 57%) 1009%4) $39,261.10
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 100%) 1009 $11,382.07
2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $116,723.15 $23,191.46 $93,531.69 $19,776.85 86 100%) $42,968.31
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $51,948.00 $20,246.41 $4,155.64 $16,080.77 $31,701.59 39%] 10004 $35,857.23
2E3N17 HAUL SHALE FROM NP-WS-31 7O NP-D10 $84,240.00 $88,675.18 $18,554.38 $70,120.80 {$4,435.18) 105%) 10094 $14,119.20
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $83,873.00 $77.407.80 $15,259.07 $62,148.73 $6,465.20 929 10004 $15,197.27
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81,152.00 $77,153.57 $15,645.08 $61,508.49 $3,998.43 959 10094 $12,619.51
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 09%4) 0% $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 094 09 $0.00
NP COVER PLACEMENT SUBTOTAL | $2,190,801.13 || $1,887,652.99 |  $375.221.21 | $1,512,331.78 $303,248.14 86%) 209%) $379,227.35
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB|  $176,082.00 $102,362.82 $6,741.69 $95,621.13 $73,719.18 589 100%) $28,375.87
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB|  $135,933.00 $147,803.17 $30,43888 |  $117,364.20 ($11,870.17) 109%) 1009 $18,568.71
263503 SOIL BORROW SP-D3 FROM SP-SB-44 $671,269.00 $206,210.99 $44,691.54 |  $161,519.45 $465,058.01 31%) 10004 $509,749.55
2E3504 HAUL SOIL FROM SP-SB-42 TO SP-D4 $238,662.00 $233,615.42 $52,847.23 |  $180,768.19 $5,046.58 98%| 100% $57,893.81
2E3505 HAUL SOIL FROM SP-5B-42 TO SP-D5 $133,454.00 $43,856.41 $9,476.24 $34,380.17 $89,597.59 33 100 $99,073.83
2E3506 HAUL SOIL FROM SP-SB-42 TO SP-D6 $164,704.00 $79,800.69 $16,488.41 $63,312.28 $84,903.31 48% 1009%) $101,391.72
2E3507 HAUL SOIL FROM SP-SB-42 TO SP-D7 $300,498.00 $220,918.54 $51,007.28 |  $169,821.26 $79.579.46 74%] 100% $100,808.74
2E3508 SOIL BORROW (D8) FROM SP-5B-44 $425,531.00 $396,859.91 $81,966.27 |  $314,893.64 $28,671.09 93% 1009 $110,837.36
2E3509 SOIL BORROW (D9) FROM SP-SB-42 $446,808.00 $372,735.22 $80,229.00 |  $292,506.22 $74.072.78 83%) 100%) $154,301.78
2E3510 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 09 09 $0.00
2E3S11 SOIL BORROW (SP-D11) FROM SP-5B—42 $205,110.00 $236,109.02 $56,19487 |  $179,914.15 ($30,999.02) 115%) 1009 $25,195.85
2E3512 SOIL BORROW (SP-D12) FROM SP-5B-43 $275,568.00 $70,740.75 $13,352.44 $57,388.31 $204,827.25 269 10094 $218,179.69
2E3513 SOIL BORROW (SP-D18) FROM SP-SB-50 $262,362.00 $205,115.25 $25,778.20 | $179,337.05 $57,246.75 78%) 100%) $83,024.95
2E3514 SHALE BORROW (SP-13A)FROM SP-W5-17 $26,370.00 $23,973.73 $4,603.27 $19,370.46 $2,396.27 91%)| 1009 $6,999.54 |
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DEC , 1992
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANCE
WBS 1D NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT{ CASH FLOW |/COST ESTIMATE| SPENT | COMPLETE | AT GOMPLETION
2E3S15 SHALE BORROW (SP-13B)FROM SP-WS~17 $77,217.00 $0 00 $0.00 $0 00 $77,217.00 0% 0 $0.00
2E3516 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484 00 $67,408.25 $11,198.25 $56,210.00 $16,075.75 81%4) 10094) $20,636.00
2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234.00 $32,170 93 $6,925 41 $25,245 52 $7,063.07 82% 100%) $13,988.48 |
2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-04 $190,818,00 $178,325 44 $21,841.37 | $156,484.07 $12,492 56 93%) 100%] $34.333.93
2E3S19 HAUL SHALE FROM SP-WS-07 TO SP~D10 $14,368.00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81) 205%] 1000%4) ($10.300.57)
2E3520 HAUL SHALE FROM SP-WS-07 TO SP-38 $14,947 00 $34,876 68 $7,376.80 $27,499.88 ($19,929.68) 2339 1009 ($16,005.88)
2E3521 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 ($10,707 32) 151%) 100%] $3,996.88
SP COVER PLACEMENT SUBTOTAL | $3.903,562.00 || $2,714,200.35 |  $544,422.59 | $2,169,777.76 || $1,189,361.65 70%) 909 $1,560,850.24
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $408,704.00 $314,730.25 $48,883.07 | $265,847.18 $93,973 75 77 80%) $76,395 03
2E3J02 HAUL SOIL FROM JP-8B-53 TO D5 $243.698.00 $273,244.53 $32,027.15 | $241,217.38 ($29.546.53) 11294 95%] {§10.215.03)
2E3J03 HAUL SOIL FROM JP-5B-53 TO D6 $355,691.00 $0.00 $0.00 $0.00 $355,691.00 0%] 0% $0.00
2E3J04 HAUL SOIL FROM JP-5B-53 TO D9A $74,184 00 $0.00 $0.00 $0 00 $74,184.00 0% 0% $0 00
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $478,170.00 $0.00 $0.00 $0.00 $478,170.00 0% 0% $0.00
2E3J08 HAUL SOIL FROM JP-5B-53 TO D3 $123,522 00 $0.00 $0 00 $0.00 $123,522.00 0] 0% $0 00
2E3J07 HAUL SOIL FROM JP-5B-64 TO D2 $249,543.00 $0.00 $0.00 $0.00 $249,543.00 0% 0] $0.00
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $373,032.00 $0.00 $0.00 $0.00 $378,032.00 0% 0 $0.00
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $397.218.00 $0.00 $0.00 $0.00 $397,218.00 0% 09 $0.00 |
2E3J10 HAUL SOIL FROM JP-~5B-64 TO D12 $269,242.00 $0.00 $0.00 $0.00 $269,242.00 0% 0% $0.00
2E3411 HAUL SOIL FROM JP-5B-54 TO D16 $143,157.00 $0.00 $0.00 $0.00 $143,157.00 0% 0% $0.00
2E3J12 HAUL SOIL FROM JP-5B-54 TO D15 $89,250 00 $0.00 $0.00 $0 00 $89,250.00 0% 09 $0.00
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0 00 0% 0% $0.00
2E3J14 DELETED 1990 (JP~5B-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575.77 $6,487.54 $6,576.69 559 10094 $8,152.46
2E3J16 SOIL JP-D13 $379.413 00 $0.00 $0.00 $0.00 $379,413.00 0%] 0] $0 00 |
2E3J17 SOIL JP-D8B $590,808.00 $0.00 $0.00 $0.00 $590,808.00 0% 0% $0.00
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0 00 0% 0%, $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $146,718 00 $0.00 $0.00 $0.00 $146,718.00 0% 0% $0 00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $109,361.00 $0.00 $0 00 $0.00 $109,361.00 0% 0%l $0.00
2E3J21 HAUL SHALE FROM JP-WS-15TO D7 $188,892 00 $0 00 $0.00 $0.00 $188,892.00 0% 0% $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $277,001.00 $0.00 $0.00 $0.00 $277,001.00 0% 0%] $0 00
2E3.423 HAUL SHALE FROM JP-WS-15 TO D12 $88,992.00 $0.00 $0.00 $0.00 $88,992.00 0] 0% $0.00
2E3J24 HAUL SHALE FROM JP~WT~02 TO D8A $610,584.00 $0.00 $0.00 $0.00 $610,584.00 0% oA $0.00
2E3J08A JP-W0-07 TO BACKFILL $803,400 00 $0.00 $0.00 $0.00 $803,400.00 0% 0%] $0.00
2E3J26 SHALE J-D13 $109,064.00 $0 00 $0.00 $0 00 $109,064.00 0% 0% $0.00
2E3J27 SOIL JP-D4 $582,802 00 $0 00 $0 00 $0 00 $582,802.00 0% 0% $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $84,872.00 $0.00 $0.00 $0.00 $84,872.00 0% 0% $0 00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $165,212.00 $0.00 $0.00 $0.00 $165,212 00 0% 0% $0.00 |
JP COVER PLAGEMENT SUBTOTAL | $7,357,170.00 $596,038.09 $82,485.99 |  $513,552.10 || $6,761,131.91 8% 7H $74,332.45
[ 2E3 | COVER PLACEMENT CA TOTAL | $13,451,533 13 || $5,197,79143] $1,002,129.79 | $4,195661.64 || $8,253,741.70 | 39w _ 374 $2,014,410.04 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-GS-23/24 TO NP-OP-20 $106,304.00 $89,656.64 $20,825.16 $68,830.48 $16,648.36 849 90%] $21,273.69
2EANO1A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334 34 $35,146.83 $118.83 1002 100%) $10.453 17
2EANO1B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232 58 $121.28 10094 100% $10,367.42
NP CONTAMINATED SOIL SUBTOTAL | $197,504 00 $180,615 53 $41,40564 |  $139,209.89 || $16,888 47 919 90%) $42,094.28
[2E4501 FM SP-C5_27/28/31/33/53 TO SP-OP-34 $162,633 00 $123,375.73 $26,273.15 $97,102 58 || $39,257.27 769 80 (519,764 .22)
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DEC., 1992
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL AREMAINING | ESTIMATE % VARIANGE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASHFLOW ||COST ESTIMATE! SPENT | COMPLETE | AT COMPLETICON
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00 $0.00 $0.00 0 094 $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 09 09 $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0 0%) $0.00
2E4S07 COMPLETED 1990 (SP-C5-62/32 TO SP~OP-35 $11,432.00 $23,146.83 $5,923.73 $17,223.10 ($11,714.83) 20296) 100% {38.934.10)
SP CONTAMINATED SOIL SUBTOTAL |~ $174.085.00 $146,522.56 $32,196.88 |  $114,325.68 $27,542 44 84%) 50%) ($28,698.32)
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $42,183.00 $52,671.16 $5,972.27 $46,698.89 ($10,488.16) 1259 859 ($12,756.87)
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $18,287.00 $48,663.25 $142.91 $48,520.34 ($30,376.25) 2669 500 ($78,753.68)
2E4403 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E4J04 COMBINED INTO 2E2J02 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
JP CONTAMINATED SOIL SUBTOTAL $60,470.00 $101,334.41 $6,115.18 $95,219.23 ($40,864.41) 1689 639 ($91,510.55)
[ 2E4 | CONTAMINATED SOIL CATOTAL | $432,039.00 [[  $428,472.50 |  §79,717.70 |  $348,754.80 || $3,566.50 | g9u| 684] ($78,114.60)]
HIGHWALL RECLAM
2E5N01 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,961.04 194 10094 $64,287.18
2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 0A 100%] $61,249.00
NP HIGHWALL SUBTOTAL | $141,229.00 $1,005.96 $190.14 $815.82 $140,223.04 19%) 100%) $125,536.18
2E5S01 TRIM SP HIGHWALLS $77.047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 389 100%%) $34,022.36
2E5502 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 39%| 100%] $45,058.37
SP HIGHWALL SUBTOTAL | $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 389 100%4] $79,080.73
2E5401 TAIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 094 100%) $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009 $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[ 2E5 | HIGHWALL CATOTAL|  $293,745.00 ][ $59,327.23 | $190.14 | $59,137.09 ||  $234,417.77 | 2094 66% $204,616.91 |
EROSION GONTROL
2E6NO1A RIO MOQUINO-EROSION CONTROLS $219,919.00 $0.00 $0.00 $0.00 $219,919.00 09 0¢ $0.00
2EBNO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
2EBNO3 DELETED 1990 (BEDD!NG MATERIAL) $0 00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL | $219,919.00 $0.00 $0.00 $0.00 $219,919.00 09 09 $0.00
2E6XO1 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0] 0% $0.00
2EBX02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
| 2E6 | EROSION CONTROL CATOTAL [ $219,919.00 || $0.00 | $0.00 [ $0.00 [ $219,919.00 | 0% o] $0.00 |
[2€ [ EARTHWORK TASK TOTAL [ $39,371,930.66 [] $19,152,167.39 | $3,654,496.02 | $15,497,671.37 || $20,266,651.27 | 49%) 474 $6,165,562.33 |
UG ENTRIES ABAN
251No1 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL I $0.00 || $0.00 | $0.00 [ $0.00 [[ $0.00 | 0%A] 100%] $0.00 |
[2s1501 ~[sEAL P-13 ADIT I $0.00 [ $0.00 | $0.00 | $0.00 | $0.00 | 094 10094 $0.00 |
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DEC., 1992
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
251502 SEAL P-10 DECLINE $15,755.00 $1,929.88 $281.22 $1,648.66 $13,825.12 1294 10094} $14,106.34
251503 COMPLETE 1990 (H~{ ADIT) $10,902.00 $734.25 $58.18 $676.07 $10,167.75 7N 10004} $10,225.93
251504 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 2194 1009 $28,942.27
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094 $0.00
SP UG ENTRIES ABANDON SUBTOTAL $83.297.00 $14,488.86 $349.40 $14,139.46 $68,808.14 1794 479 $53,274.54
251J01 SEAL JP-55-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 0% 0% $0.00
251402 SEAL JP-PS-46 ENTRIES $2,748.00 $264.45 $10.33 $254.12 $2,483.55 109 [ $0.00
JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $264.45 $10.33 $254.12 $5,231.55 5 59 $0.00
[ 251 UG ENTRIES ABANDON CATOTAL | $88,793.00 {|  $14,753.31 | $359.73 |  $14,393.58 [] $74,039.69 | 7% 41%] $53,274.54 |
PIT WATER
252No1 COMPLETE 1890 (NP PIT) $141,666.00 $161,935.47 $36,761.23 |  $125,174.24 ($20,269.47) 114%) 10094 $16,491.76
252501 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 | $104,418.68 ($34,235.26) 136%) 100%4] ($12,033.68)
252J01/A/B DISPOSE OF JP WATER-PY91/92/93 $387,408.00 $137,162.94 $37,760.41 $99,402.53 $250,245.06 359 70%) $229,063.39
282 PIT WATERCATOTAL | $622,894.00 $427,253 67 $98,258.22 |  $328,995.45 $195,740.33 699 84 $233,621.47
SURF STRUC DEM
253N01 COMPLETE 1990 (NP SURF. STRUC) $2,947.00 $1,172.41 $0.00 $1,172.41 $1.774.59 409 1009 $1,774.50
253501 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $48,510.07 $2,490.72 $46,019.35 $9,385.93 844 80%A] $6,763.39
253J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,802.68 $4,016.93 |  $108,885.75 $2,083.32 98] 95%] ($24,272.58)
253 SS DEMOLITION CATOTAL | $175,829.00 $162,585.16 $6,507.65 |  $156,077.51 $13,243.84 92 814 ($15.734.60)
SURF STHC DECOM
254XY NOT ASSIGNED $0.00 $0.00 $0.00 $0.00 $0.00 0] 0] $0.00
254 S5 DECOM CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%A] 0% $0.00
PERM STRUG
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:N $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0%A) $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
285501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 0%) o $0.00
285502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
285J01 CONSTRUCT PERMANENT ACCESS ROADS: JP|  $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% 0| $0.00
255J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0] 0% $0.00
JP STRUGTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% O] $0.00
[255J09 CONSTRUCT PERMANENT FENCES: ALL AREA]  $151,565.00 $187,627.46 $3,384.34 | $184,243.12 ($36,062.46) 12494 879 ($60,208.70)
ALL STRUCTURES SUBTOTAL |  $151,565.00 $187,627.46 $3,384.34 | $184,24312 ($36,062.46) 124%) 87%) {$60,208.70)
! 255 [ PERMANENT STRUCTURESCATOTAL | $193,181.00 ||  $187,627.46 | $3,384.34 | $184,243.12 ] $5,553.54 | 97%] 73%] ($60,208.70)]
[2s { STRUCTURES TASK TOTAL | $1,080.797.00 [|  $792.219.60 | $108,500,94 | $683709.66 ||  $288,577.40 | 7394 79%) $210,852.70 |
SEEDBEDS
2R1NO1 PREPARE BED & SEED NP FLAT AREAS 1 $137,966.00 ||  $137,691.26 | $8.24 | $137,683.02 || $274.74 | 100%] 909%4] {$15.015.13)]
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% OF |REPORTED]| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASHFLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2R1NO2 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $52,417.41 $0.00 $52,417.41 $29,826.59 84%) 904 $24,102.43
NP SEEDING SUBTOTAL | $220,310.00 $190,108.67 $8.24 |  $190,100.43 $30,201.33 86%) 904 $9,087.30
2R1501 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $156,557.37 $819.15|  $155,738.22 $206,900.63 43%) 669 $127,491.00
2R1S02 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $51,501.21 $239.93 $51.261.28 $146,545.79 26%) 50% $95,524.44
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 82%) 10094 $9,761.30
SP SEEDING SUBTOTAL | $616.422.00 $253,214.28 $1,050.08 |  $252,155.20 $363,207.72 419 66% $232,776.74
2R1J01 PREPARE BED & SEED JP FLAT AREAS $842,081.00 $0.00 $0.00 $0.00 $842,081.00 0% 0% $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $421,448.00 $0.00 $0.00 $0.00 $421,448.00 09 0% $0.00
JP SEEDING SUBTOTAL | $1,263,529.00 $0.00 $0.00 $0.00 [| $1.263,529.00 09 0% $0.00
[ 2R1 | SEEDING CA SUBTOTAL | $2,100,261.00 [|  $443,322.95 [ $1,067.32 |  $442,255.63 ||  $1,656,938.05 | 2194 2404 $241,864.04 |
IRRIGATION
2R2N01 DELETED 1990 (IRRIGATION) | 0.00 [[ $0.00 | $0.00 | $0.00 [[ $0.00 | o] [z $0.00 |
[2R2501 ~ [DELETED 1990 (IRRIGATION) | $0.00 |] $0.00 | $0.00 | $0.00 ] $0.00 | o 0%y $0.00 |
[2R2J01 |DELETED 1990 (IRRIGATION) | $0.00 ] $0.00 | $0.00 $0.00 [ $0.00 | oA 0] $0.00 |
il 2R2 | IRRIGATION CA SUBTOTAL | $0 00 ] $0.00] $0.00 | $0.00 ]| $0.00 | oW $0.00 $0.00 |
[2r ] REVEGETATION TASK TOTAL | $2,100.261.00 || ~ $443,322.95 | $1,067.32 | $442,265.63 || $1,656,938.05 | 219 $0.00 | $241,864.04 |
TERRACING
2T1No1 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 09 0% $0.00
2T1801 TERRACING SP AREA: 19100 LF $81,175.00 $41,109.54 $2,806.83 $38,302.71 $40,065.46 51%) 95%] ($40,318.64)
271J01 TERRACING JP AREA : 29000 LF $184,875.00 $0.00 $0.00 $0.00 $184,675.00 0% 09 $0.00
2T1 |TERBACING CA SUBTOTAL $271.150.00 $41,109.54 $2,806.83 $38,302.71 $230,040.46 15%) 0%, ($40,318.64)
SPECIAL CASES
272501 CUT SP-SW-06 SLOPES — OAK CANYON $0.00 $0.00 $0.00 $0.00 0 09 $0.00
2T2J01 CUT JP-WS-01 SLOPES - GAVILAN $1,077.374.00 $0.00 $0.00 $0.00 ||  $1,077,374.00 0%] 0% $0.00
2T2J02 CUT JP-WO-14 SLOPES - RIO MOQUINO $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2T2N01 CUT NP-WO-01 BENCHES~--RIO MOQUINO $814,630.00 $560,835.65 | $117,243.53 |  $443,502.12 $253,794.35 89%) 100%) $250,000.00
2T2 [SPEGIAL CA SUBTOTAL $1,892,004.00 $560,835.65 |  $117,243.53 |  $443,592.12 ||  $1.331,168.35 30% 0%] $250,000.00
[2T | TERRACING/SPECIAL TASK | $2163,154.00 [] $601,845.19 [ $120,080.36 |  $481,894.83 |] $1.561,208.81 | 28%] 25%] $209,681.36 |
[ 2| CONSTRUCTION TOTAL [ $48,045,895.66 || $23,647,104.59 | $3,896,098.10 [ $19,748,805.37 [| $24,256,901.42 ]  49%] 48%|  $7,019,543.46 |
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DEC., 1992
PYS3 ACTUAL ACTUAL
WBES ID NO. WORK PACKAGE DESCRIPTION AGTUAL COST | EQUIPGREDIT |  CASH FLOW
POL MGMT
1P1L01 PROJECT MANAGEMENT - PY90 $0.00 $0.00 $0.00
1P1LO1A PROJECT MANAGEMENT - PY91 $0 00 $0.00 $0.00
1P1L01B PROJECT MANAGEMENT - PY92 $0.00 $0.00 $0.00
1P1L01C PROJECT MANAGEMENT - PY93 $9,526.43 $0.00 $9,526.43
1P1L01D $0.00 $0.00 $0.00
[1P1 [POL MANAGEMENT CA TOTAL [ $9,526.43 | $0.00 | $9,526.43 |
AE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00
1P2L02 PRIOR LEGAL EXPENSE $84.00 $0.00 $84.00
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00
[1P2 JENGINEERING CATOTAL |l $84.00 | $0.00 [ $84.00 |
[P | POL MANAGEMENT TASK TOTAL 1 $9.610.43 | $0.00 | $9.610.43 |
cMC
1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00
1G1LO1C ENGINEERING SVCS. CONTRACT: PY93 $3,014.04 $0.00 $3,014.04
1C1L01B ENGINEERING SERVICES—PY92 $0.00 $0.00 $0.00
1G1L05B ENVIRONMENTAL MONITORING: PY92 $0.00 $0.00 $0.00
1C1L05 & 05A ENVIRONMENTAL MONITORING: PY80 & PY81 $0.00 $0.00 $0.00
1C1L05C ENVIRONMENTAL MONITORING: PY93 $13,087.68 $0.00 $13,087.68
(161 [CONSTRUCTION MANAGEMENT CATOTAL | $16,101.72 | $0.00 | $16,101.72 |
INTERIM CMC
1C2L01 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00
1C2L03B COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00
[1c2 [INTERIM CMC CA TOTAL 1 $0.00 [ $0.00 | $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L03 PAGUATE REPAIR FUND $0.00 $0.00 $0.00
1C3 CO-OP AGREEMENT CONTINGENGY CATOTA $0.00 $0.00 $0.00 |
[ic JCONSTRUGTION MANAGEMENT TASK TOTAL | $16,101.72 | $0.00 | $16,101.72 |
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DEC., 1892
PY83 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPGREDIT |  CASH FLOW
[1 [MANAGEMENT TOTAL 1 $25,712.15 | $0.00] $25,712.15 |
LCC ADMIN
2L1L01 COMPLETE 1990 (LCC G&A) $0.00 $0.00 $0.00
2L1L02A LCC MARGIN—REFUND FOR OVERRUNS $0.00 $0.00 $0.00
{201 [LCC COSTS CA TOTAL | $0.00 | $0.00 | $0.00 |
212101 8LO3 1990 LCC MOB, G&A, INS. $0.00 $0.00 $0.00
212162, 02A LCC INSURANCE: INTERIM, PY80, PY81 $0.00 $0.00 $0.00
221028 LCC INSURANCE-PY82 §0.00 $0.00 $0.00
212L02C LCC INSURANCE-PY93 $112,252.00 $0.00 $112,252.00
{212 [LCC START-UP COSTS CA TOTAL {  s112.25200] $0.00 | $112,252.00 |
[2L TLCG ADMINISTRATION TASK TOTAL 1 $112,252.00] $0.00 | $112,262.00 |
MOBILIZATION
2M1LO1 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2M1L0S COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00
2M1L08 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00
2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00
[2m1 ~ [MOBILIZATION CA TOTAL 1 $0.00 | $0.00 [ $0.00 |
LAND SURVEY
2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00
2M2501 LAND SURVEY SP AREA $0.00 $0.00 $0.00
2M2J01/01B LAND SURVEY JP AREA $0.00 $0.00 $0.00
LAND SURVEY PY83 $7,494.37 $0.00 $7.494.37
2M2 LAND SURVEY CATOTAL $7.494.37 $3,110.55 $4,383.82 |
TRAINING
2M3Lo1 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00
2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $0.00 $0.00 $0.00
2M3L02B OPERATOR TRAINING-PY92 $0.00 $0.00 $0.00
2M3L02C OPERATOR TRAINING-PY93 $2,201.12 $216.11 $1,985.01
2M3 LCC TRAINING CATOTAL $2,201.12 $0.00 $2,201.12 |
[om [MOBILIZATION TASK TOTAL | $9,695.49 | $190.21 | $9,505,28 |
BACKFILLING
2EINO1 COMPLETE 1990 (NP HAUL ROADS) 1 $0.00 | $0.00 | $0.00 |

CONFIDENTIAL
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DEC., 1992
PY93 ACTUAL T ACTUAL
WBS (D NO. WORK PAGKAGE DESCRIPTION AGTUAL COST | EQUIPCREDIT |  CASH FLOW
2E1NO02 HAUL TO NP PIT: NP-PS-17 $0.00 $0.00 $0.00
2E1NO03 COMPLETED 1990 (NP~PS~-18) $0.00 $0.00 $0.00
2E1N04 COMPLETED 1990 (NP~PS—14) $0.00 $0.00 $0.00
2E1NOS COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00
2E1N06 COMPLETED 1990 (NP-PS-16) $0.00 $0.00° $0.00
2E1NO7 COMPLETE 1990 (SP—PS—01) $0.00 $0.00 $0.00
2E1NO8 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $0.00 $0.00 $0.00
2E1N11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00
2E1N12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00
NP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00
2E1S01 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00
2E1802 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00
2E1503 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00
SP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00
2E1J01/01B JP HAUL ROADS & RAMPS THRU PY93 $0.00 $0.00 $0.00
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $0.00 $0.00 $0.00
2E1403 HAUL JP-PS-24 TO JP-OP-41 $6,142.24 $1,174.08 $4,968.16
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $207,416.73 $49,873.01 $157,643.72
2E1J05 HAUL JP-PS-~-26 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J09 HAUL JP-WO—-12 TO JP-OP—-41 $0.00 $0.00 $0.00
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J14 HAUL JP-WS-13/WO~20 TO JP-OP-42 $0.00 $0.00 $0.00
2E1J15 JACKPILE HAUL ROADS--FORCE ACCOUNT $0.00 $0.00 $0.00
JP BACKFILLING SUBTOTAL $213,558.97 $51,047.09 $162,511.88
{2E1 [BACKFILLING CA TOTAL | $21355897]  $51,047.09 | $162,511.88 |
DUMP SLOPING
2E2NO1 CUT BENCH NP-W0-01 $0.00 $0.00 $0.00
2E2N02 CUT SLOPES NP-WO—02(BENEATH NP-PS-17) $0.00 $0.00 $0.00
2E2N03 CUT NP-WS-03 SLOPES $0.00 $0.00 $0.00
2E2N04 COMPLETE 1990 (NP-WO-~04) $0.00 $0.00 $0.00
2E2NO5 CUT NP-WO-06 SLOPES $0.00 $0.00 $0 00
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00
2E2N07 REGRADE NP-DN-22 $0.00 $0.00 $0.00
2E2N08 CUT NP-WM-12 SLOPES $0.00 $0.00 $0.00
2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00
NP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00
f2E2301 COMPLETED 1990 (SP-W0O-13A/WO0-10) $0.00 $0.00 $0.00
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DEC., 1992
PY93 ACTUAL ACTUAL

WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDI(T CASH FLOW
2E2502 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00
2E2503 CUT SP-WO-13B/WS-18A SLOPES $0.00 $0.00 $0.00
2E2504 COMPLETE 1990 (SP-WO-14) $0.00 $0.00 $0.00
2E2505 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00
2E2506 COMPLETED 1990 (SP-WS~18C/WT-19) $0.00 $0.00 $0.00
2E2S07 COMPLETED 1990 (SP-WT-03) $0.00 $0.00 $0.00
2E2S08A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00
2E2509 COMPLETE 1990 (SP-WO-38) $0.00 $0.00 $0.00
2E2S10 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00
2E2811 COMPLETE 1990 (SP-WT-19A) $0.00 $0.00 $0.00
2E2S512 COMPLETED 1990 (SP-WM-12/WS-11) $0.00 $0.00 $0.00
2E2S13 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00
2E2S14 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00
2E2815 COMPLETE 1990 (SP-WT-18/WT-37) $0.00 $0.00 $0.00
2E2516 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00
2E2817 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00
2E2S518 BACKFiLL SP-OP-~34 (SH-2) $0.00 $0.00 $0.00
2E2819 COMPLETED 1990 (SP-MISCELLANEOUS SLOP, $0.00 $0.00 $0.00

SP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00
2E2J01 CUT JP-WO-~11 SLOPES $0.00 $0.00 $0.00
2E2402 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00
2E2J03 & 3A CUT JP-WS-17 SLOPES $0.00 $0.00 $0.00
2E2J04 CUT JP-PS-22 SLOPES $0 00 $0.00 $0.00
2E2J05 CUT JP-WO-72 SLOPES $0.00 $0.00 $0.00
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00
2E2407 NO WORK PACKAGE ASSIGNED THISWBS # $0.00 $0.00 $0.00
2E2408 CUT JP-WS~01 SLOPES $0 00 $0.00 $0.00
2E2409 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00
2E2J410 JP-WO-73 BACKFILL $0.00 $0.00 $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0.00
2E2J12 CUT JP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2413 CUT JP-WS-08/12 SLOPES $37,424.44 $6,917.64 $30,506.80
2E2J14 CUT JP-WO-11 SLOPES $0.00 $0.00 $0.00
2E2015 CUT JP-WS-15A/15B SLOPES $0 00 $0.00 $0.00
2E2J16 JP-WO-05 SLOPES $0.00 $0.00 $0.00
2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00
2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00
2E2J19 JP-WO-72 BACKFILL $19,127.06 $3,625.81 $15,501.25
2E2420 CUT SLOPES JP-WO-14 (NORTH SLOPES) $27,220.45 $4,978.67 $22,241.78
2E2J421 CUT JP~WS-19A SLOPES $0.00 $0.00 $0.00
2E2J22 CUT JP~-WS-19B SLOPES $0.00 $0.00 $0.00
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00
2E2J24 CUT JP-WO-66 SLOPES $0.00 $0.00 $0.00
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $0.00 $0.00 $0.00
2E2J27 CUT JP-WO-18/66B SLOPES $0.00 $0.00 $0.00
2E2J28 CUT JP-W0O-18/66C SLOPES $0.00 $0.00 $0.00
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DEC., 1992
PY93 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION AGTUAL COST | EQUIP CREDIT, |  CASH FLOW
2E2J29 JP-WO-03A SLOPES $0.00 $0.00 $0.00
2E2J30 JP-WO-03B SLOPES $0.00 $0.00 $0.00
2E2J31 CUT SLOPES JP-W0-04 $0.00 $0.00 $0.00
2E2J32 CUT SLOPES JP-WO-04B $0.00 $0.00 $0 00
2E2J33 DELETED 1996 (JP~WO-05A) $0.00 $0.00 $0.00
2E2J34 DELETED 1990 (JP~WO-05B) $0.00 $0.00 $0.00
JP DUMP SLOPING SUBTOTAL $83,771.95 $16,522.12 $68,249.83
(2E2 [DUMP SLOPING CA TOTAL 1 $83,771.95 | $15,522.12 | $68,249.83
COVER PLACEMEN
2E3N01 HAUL SOIL FROM NP-SB-~61 TO NP-D8 $0.00 $0.00 $0.00
2E3N02 HAUL SOIL FROM NP~SB~26 TO NP-D2 $0.00 $0.00 $0.00
2E3N03 HAUL SOIL FROM NP~SB-27 TO NP-D7 $0.00 $0.00 $0.00
2E3N04 HAUL SOIL FROM NP~SB-27 TO NP-D8 $0.00 $0.00 $0.00
2E3NO5 HAUL SOIL FROM NP~-8B-27 TO NP-D6 $0.00 $0.00 $0.00
2E3NO6 HAUL SOIL FROM NP-5B-61 TO NP-D9 $0.00 $0.00 $0.00
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $0.00 $0.00 $0.00
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $0.00 $0.00 $0.00
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $0.00 $0.00 $0.00
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $0.00 $0.00 $0.00
2E3NT1 HAUL SOIL FROM SP-DN-61 TO NP-D10 $0.00 $0.00 $0.00
2E3N12 SOIL TO NP-D6 (BENCHES) $0.00 $0.00 $0.00
2E3N13 HAUL SHALE FROM NP-WS~31 TO NP-D9 $0.00 $0.00 $0.00
2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00
2E3N15 SHALE BORROW TO NP-D5 $0.00 $0.00 $0.00
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $0.00 $0.00 $0.00
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00
2E3N18 HAUL SHALE FROM NP-WS5-03 TO NP-D3 $0.00 $0.00 $0.00
2E3N19 HAUL SHALE FROM NP~W5-03 TO NP-D2 $0.00 $0.00 $0.00
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00
NP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00
2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $0.00 $0.00 $0.00
2E3502 SOIL BORROW SP-WS~17(SP-D2)FROM SP~SH $0.00 $0.00 $0.00
263503 SOIL BORROW SP-D3 FROM SP-SB-44 $0.00 $0.00 $0.00
2E3504 HAUL SOIL FROM SP-8B-42 TO SP-D4 $0.00 $0.00 $0.00
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-DS $0.00 $0.00 $0.00
2E3506 HAUL SOIL FROM SP-5B-42 TO SP-D6 $0.00 $0.00 $0.00
2E3507 HAUL SOIL FROM SP-§B-42 TO SP-D7 $0.00 $0.00 $0.00
2E3508 SOIL BORROW (D8) FROM SP~SB-44 $0.00 $0.00 $0.00
2E3509 SOIL BORROW (D9) FROM SP-SB-42 $0.00 $0.00 $0.00
2E3510 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00
2E3511 SOIL BORROW (SP-D11) FROM SP-§B-42 $0.00 $0.00 $0.00
2E3512 SOIL BORROW (SP-D12) FROM SP-SB-43 $0.00 $0.00 $0.00
2E3513 SOIL BORROW (5P-D18B) FROM SP-SB-50 $0.00 $0.00 $0.00
2E3514 SHALE BORROW (SP-13A)FROM SP-WS~17 $0.00 $0.00 $0.00
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DEC., 1992
PY9a ACTUAL ACTUAL

WBS D NO. WORK PAGKAGE DESGRIPTION ACTUAL COST | EQUIP CREDIT | CASH FLOW
2E3515 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00
2E3516 SHALE BORROW SP-PS-01 FROM SP-WS-07 $0.00 $0.00 $0.00
2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 $0.00 $0.00 $0.00
2E3S518 HAUL SHALE FROM SP-WS—07 TO SP-04 $0.00 $0.00 $0.00
2E3S519 HAUL SHALE FROM SP-WS-07 TO SP-D10 $0.00 $0.00 $0.00
2E3520 HAUL SHALE FROM SP-WS-07 TO SP-38 $0.00 $0.00 $0.00
2E3521 HAUL SHALE FROM SP-WS-07 TO SP-10 $0.00 $0.00 $0.00
SP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00
2E3J01 HAUL SOIL FROM JP-8B-53 TO D4 $98,032.11 $19,419.70 $78,612.41
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $90,960.68 $17,705.55 $73,255.13
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00
2E3J07 HAUL SOIL FROM JP-SB-684 TO D2 $0 00 $0.00 $0.00
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00
2E3J09 HAUL SOIL FROM JP-5B-64 TO D11 $0.00 $0.00 $0.00
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00
2E3J16 SOIL JP-D13 $0.00 $0.00 $0.00
2E3J17 SOIL JP-D8B $0.00 $0.00 $0.00
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00
2E3J20 HAUL SHALE FROM JP-WS-15TO D2 $0.00 $0.00 $0.00
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00
2E3J22 HAUL SHALE FROM JP-WS-15TO D11 $0.00 $0.00 $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00
2E3J08A JP-W0-07 TO BACKFILL $0.00 $0.00 $0.00
2E3J28 SHALE J-D13 $0.00 $0.00 $0.00
2E3J27 SOIL JP-D4 $0.00 $0.00 $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0 00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00
JP COVER PLACEMENT SUBTOTAL $188,992.79 $37,125.25 $151,867.54

2E3 |COVER PLAGEMENT CA TOTAL [ $188,992.79 ] $37,125.25 | $151,867.54 |
CONTAM SOIL EXV

2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00
2E4NO1A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00
2E4NO1B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00
NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
[2E4SO1 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00
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DEC., 1992
PY93 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION AGTUAL COST | EQUIPCREDIT | CASH FLOW
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00
2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4508 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4507 COMPLETED 1890 (SP-CS~62/32 TO SP-OP-35) $0.00 $0.00 $0.00
SP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4J04 COMBINED INTO 2E2J02 $0.00 $0.00 $0.00
JP CONTAMINATED SOIL SUBTOTAL ' $0.00 $0.00 $0.00
[2E4 _{CONTAMINATED SOIL CA TOTAL T $0.00 [ $0.00 | $0.00 |
HIGHWALL RECLA
2ESNO1 TRIM NP HIGHWALLS $0.00 $0.00 $0.00
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00
NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5501 TRIM SP HIGHWALLS $0.00 $0.00 $0.00
2E56502 SCALE SP HIGHWALLS $0.00 $0.00 $0.00
SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
{2E5 [HIGHWALL CA TOTAL $0.00 | $0.00 { $0.00 |
EROSION CONTRO
2EBNOTA RIO MOQUINO~EROSION CONTROLS $0.00 $0.00 $0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00
2EBNO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00
2E6XO1 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00
|2E8 |EROSION CONTROL CA TOTAL 1 $0.00 | $0.00 | $0.00 |
[2E | EARTHWORK TASK TOTAL [ 348632371  $103,694.46 | $382,629.25 |
UG ENTRIES ABAN
2S51No1 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL | $0.00 | $0.00 | $0.00 |
[2s1501 _[SEAL P-13 ADIT | $0.00 | $0.00 | $0.00 |
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DEC., 1992
PY93 ACTUAL ACTUAL
WBS 1D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASH FLOW
251502 SEAL P-10 DECLINE $0.00 $0.00 $0.00
251503 COMPLETE 1990 (H-1 ADIT) $0.00 $0.00 $0.00
251504 SEAL VENT HOLES $0.00 $0.00 $0.00
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00
SP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00
251J01 SEAL JP-SS5-50 ENTRIES $0.00 $0.00 $0.00
251J02 SEAL JP-PS-46 ENTRIES $0.00 $0.00 $0.00
JP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00
{281 [UG ENTRIES ABANDON CA TOTAL $0.00 | $0.00 | $0.00 |
PIT WATER
252N01 COMPLETE 1890 (NP PIT) $0.00 $0.00 $0.00
252501 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00
252J01/A/B DISPOSE OF JP WATER-PY91/92/93 $0.00 $0.00 $0.00
252 PIT WATER CA TOTAL $0.00 $0.00 $0.00
SURF STRUC DEM
253N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00
253501 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00
253J01 DEMOLISH JP SURFACE STRUCTURES $0.00 $0.00 $0.00
253 55 DEMOLITION CA TOTAL $0.00 $0.00 $0.00
SURF STRC DECO
254XY NOT ASSIGNED $0.00 $0.00 $0.00
254 5S DECOM CA TOTAL $0.00 $0.00 $0.00
PEBM STRUG
255N01 CONSTRUCT PERMANENT ACCESS ROADS:NP| $0.00 $0.00 $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
285501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00
255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
255401 CONSTRUCT PERMANENT ACCESS ROADS: JP) $0.00 $0.00 $0.00
255402 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
[255J09 CONSTRUCT PERMANENT FENCES: ALL AREA $0.00 $0.00 $0.00
ALL STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
[285 [PERMANENT STRUGTURES CA TOTAL | $0.00 | $0.00] $0.00 |
les [STRUCTURES TASK TOTAL T $0.00 | $0,00 | $0.00 |
SEEDBEDS
2R1NO1 PREPARE BED & SEED NP FLAT AREAS [ $0.00 | $0.00 | $0.00 |
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DEC., 1992
PY93 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT |  GASH FLOW
2R1NO2 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00
NP SEEDING SUBTOTAL $0.00 $0.00 $0.00
2R1501 PREPARE BED & SEED SP FLAT AREAS $0.00 $0.00 $0.00
2R1502 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
2R1803 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00
SP SEEDING SUBTOTAL $0.00 $0.00 $0.00
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00
[2R1 | SEEDING CA SUBTOTAL I $0.00 | $0.00 | $0.00 |
IRRIGATION
2R2NO1 DELETED 1990 ({RRIGATION) | $0.00 | $0.00 | $0.00 |
[2R2s01 |DELETED 1990 (IRRIGATION) [ $0.00 | $0.00 | $0.00 |
2R2J01 |DELETED 1990 (IRRIGATION) | $0.00 | $0.00 | $0.00 |
[2R2 JIRRIGATION CA SUBTOTAL I $0.00 | $0.00 | $0.00 |
[2R TREVEGETATION TASK TOTAL ] $0.00 | $0.00 | $0.00 |
TERRACING
2T1NO1 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00
271501 TERRACING SP AREA; 19100 LF $0.00 $0.00 $0.00
2T1J01 TERRACING JP AREA : 29000 LF $0.00 $0.00 $0.00
2T1 TERRACING CA SUBTOTAL $0.00 $0.00 $0.00
SPECIAL CASES
2T2501 CUT SP-5W-~06 SLOPES ~ OAK GANYON $0.00 $0.00 $0.00
2T2J01 CUT JP-WS-01 SLOPES - GAVILAN $0.00 $0.00 $0.00
2T2J02 CUT JP-WO-~14 SLOPES - RIO MOQUINO $0.00 $0.00 $0.00
2T2J03 CUT JP-WO~03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00
2T2NO1 CUT NP-WO-01 BENCHES-—RIO MOQUINO $0.00 $0.00 $0.00
2T2 SPECIAL CA SUBTOTAL $0.00 $0.00 $0.00
[2T | TERRACING/SPECIAL TASK ] $0.00 | $0.00 | $0.00 |
[2 [CONSTRUCTION TOTAL | $e08271.20]  $103,884.67 | $504,286.53 |
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5.2 WORK PACKAGE DISCUSSION

WP# DESCRIPTION REMARKS

1C1101C POL-Project Management PY-93 on-going;
1C1L05B Environmental Monitoring PY-93 on-going;
1C1L01B Engineering/Consulting Service PY-93 on-going;

21.21.02C LCC Insurance PY93 on-going;
2M3L02B Training PY-93 on-going;
2M2J01A Surveying PY-93 on-going;
2S5J09 Fencing in-progress;

2RINO1/02  Reseed N. Paguate Area idled till Spring, 1993;
2R1S01/02  Reseed S. Paguate Area idled till Spring, 1993;

2S2J01A Dewater Jackpile Pit on-going;
2E1J03 JP-PS-24 to Backfill final completion pending JP-PS-25;
2E1J04 JP-PS-25 in-progress;
2E1J01/02  Soil to JP-D4 in-progress;
2E1J14 JP-WS-13/WO-20 substantially complete;
2E2J19 JP-WO-73 in-progress;
2E2J13 JP-WS-08/WO-12 in-progress;
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5.3 WORK PACKAGE CLOSEOUTS

1) New items submitted by LCC, Inc. for Final Inspection/Closeout:

WORK PACKAGE # DESCRIPTION
2E2J03 JP-WS-17 to Backfill (dozers)
2E4J02 JP-CS-37/38 to Backfill
2E2J04 JP-PS-22 Cut Slopes
2E3NO05 Soil Cover NP-D6
2E1J14 JP-WS-13 & WO-20 Backfill
2E2J28 JP-WO-18C/66C Cut Slopes
2E2J26 JP-WO-18A/66A Cut Slopes
2E1J07 JP-PS-27 to Backfill
2E1J02 JP-PS-23 to Backfill

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout:

NFIDENTIAL

WORK PACKAGE # DESCRIPTION
2E2J03 JP-WS-17 to Backfill (dozers)
2E4J02 JP-CS-37/38 to Backfill
2E2J04 JP-PS-22 Cut Slopes
2E3NO0S Soil Cover NP-D6
2E1J14 JP-WS-13 & WO-20 Backfill
2E2J28 JP-WO-18C/66C Cut Slopes
2E2J26 JP-WO-18A/66A Cut Slopes
2E1J07 JP-PS-27 to Backfill
2E1J02 JP-PS-23 to Backfill
1P1LO1B POL Project Management PY92
1C1L05B Environmentl Monitoring PY92
1C3L03 Paguate Repairs Fund
21.21.02B LCC Insurance PY92
2M3L02B Training PY92

1C1L01B Consulting Service PY92
2M2J01 Jackpile Surveying PY92

POL-EPA01-0010967



5.4 CHANGE ORDER SUMMARY

WORK PACKAGE # _DESCRIPTION REMARKS

NONE for December, 1992

Some adjustments will be made
in conjunction with the cost
savings calculations;
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WORK
PACKAGE
NUMBER

2L,2L01
2M1LO5
2ZM1LO6
2M1L07
2M1L08
2M3L01
2EIN11
2E1N12
2S1NO01
251803
281505
2S3N01
2E2509
2E2504
2E1INO4
1C2L01
282N01
ZMZNO1
2E1INO1
1P1LO1
1C1LO5
1Cc1L01
2L2L02
2L1L01
2582501
2EINO3
2EINO5
2E1INO6
2E1INO7
2E2N04
2E2N09
2E2S01
2E2S06
2E2507
2EZS11
2E2812
2EZ2S15
2E2S519
2E4S507

NFIDENTIAL
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5.5 PROJECT-TO-DATE CLOSEQUT SUMMARY

As of December, 1992

MONTH
DESCRIPTION CL.OSED
G & A (Mobilization) 2/90
Purchase Small Tools 2/90
Remodel Project Offices 2/90
Recondition Jobsite 2/90
Set Up Shop Facilities 2/90
Operator Training (Mobilization) 2/90
Relocate NP-PS-13 to Pit 2/90
Cut Slopes NP-0OP-19 2/90
Seal PW-2/3 Adit 2/90
Seal H-1 Adit 2/90
Plug Drill Holes 2/90
Demolish No. Paguate Structures 2/90
Cut SP-WO-38 Slopes 2/90
Cut SP-WO-14 Slopes 2/90
Haul NP-PS-14 to Pit 2/90
Interim CMC (Mobilization) 4/90
Dewater No. Paguate Pit 7/90
Land Surveying-No. Paguate 7/90
Build No. Paguate Haul Roads 11/90
RPM Office-1st Year Plan 11/90
Environmental Monitoring-1st Year Plan 11/90
CMC & Consulting Services-lst Year Plan 11/90
LCC Insurance-Interim Work 11/90
LCC G & A-1st Year Plan 11/90
Dewater So. Paguate Pit 11/90
NP-PS-18 to No. Paguate Pit 11/90
NP-PS-15 to No. Paguate Pit 11/90
NP-PS-16 to No. Paguate Pit 11/90
SP-PS-01 to No. Paguate Pit 11/90
Slope NP-WO0-04 11/90
Slope NP-HW-25 11/90
Slope SP-WO-13A/W0-10 11/90
Slope SP-WS-18C/WT-19 11/90
Slope SP-WT-03 11/90
Slope SP-WT-19A 11/90
Slope SP-WM-12 11/90
Slope SP-WT-16/37 11/90
Misc. So. Paguate Sloping 11/90
Cleanup SP-CS-62/33 11/90
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WORK
PACKAGE
NUMBER

2E2NO03
2E2N02
2E2J15
2E3N14
2E3N15
2E3S16
2E3S518
2E2NOS8
2E3820
2E3N02
2E3N19
2E3N09
2E3N18
2E1INO2
2E3N10
2E1S02
2EIN10
2E3NO7
2E3S13
2E3S19
2E3N0O8
1C1L05A
1P1LO1A
1C1L.01A
ZM2NO1
2M3L02A
2L21.02A
Z2M1X01
282701
255302
255802
2S5N02
2E5S02
2E5S01
2EBN02
2E5NO1
2E2802
2E1S803
2E2518
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

As of December, 1992

DESCRIPTION

MONTH
CLOSED

Cut Slopes NP-WS-03

Cut Slopes NP-WO0O-02

Cut Slopes JP-WS-15

Shale Borrow for NP-D4

Shale Borrow for NP-D5

Shale Borrow for SP-PS-01
Shale Borrow for SP-W0-04

Cut Slopes NP-WM-12

SP-38 Shale from SP-WS-07
Topsoil NP-D2

Shale Borrow NP-D2

Topsoil NP-D3

Shale Borrow NP-D3

Haul to Pit NP-PS-17

Soil Borrow NP-D5

Pit Backfill SP-PS-02

NP-WT-10 Pit Backfill

Topsoil to NP-D4

Topsoil to SP-DIB

Topsoil to SP-D10

Topsoil to NP-D1

PY-91 Environmental Monitoring
POL Project Management PY-91
Engineering/Consulting Svecs. PY-91
Surveying PY-91

Training PY-91

LCC Insurance PY-91

Barricade Road Closure PY-91
Dewater Jackpile Pit PY-91
Construct Fences-Jackpile Area
Construct Fences-S. Paguate Area
Construct Fences-N. Paguate Area
Trim S. Paguate Highwalls
Scale S. Paguate Highwalls
Trim N. Paguate Highwalls
Scale N. Paguate Highwalls

Cut Slopes SP-WS-17

SP-PS-02 Additional Volume
Backfill SP-0P-34 (Sh-2)

9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
11/91
11/91
11/91
11/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
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' 5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)
I As of December, 1992
WORK
PACKAGE MONTH
l NUMBER DESCRIPTION _CLOSED
l 2E2817 Backfill SP-0P-34 (SP-14) 12/91
2E2S16 Backfill SP-0OP-34 (D4 East) 12/91
2E2S14 Backfill SP-0P-34 (D4 West) 12/91
I 251501 Seal P-13 Adit 12/91
2E2NO7 Regrade NP-DN-22 12/91
2E4NOIA N. Paguate Backfill-East 12/91
2E4NO1B N. Paguate Backfill-West 12/91
' 2E3S11 Topsoil SP-D11 12/91
2E2S03 Cut Slope SP-WO-13B & WS-18A 12/91
2E2J20 Cut Slope JP-WO-14 12/91
l 2E3S09 Topsoil SP-D9 12/91
2E3J15 Topsoil to H-1 Mine Area 12/91
2E3508 Topsoil to SP-DS8 12/91
l 2E3503 Topsoil to SP-D3 12/91
2E3S817 Shale Cover to SP-14 12/91
2E3S02 Topsoil to SP-D2 12/91
2E3514 Shale Cover SP-WO-13A 9/91
I 2E3S01 Topsoil SP-DI 9/91
2E3S21 Shale Cover SP-WO-10 9/91
2E4NO1 Pit Backfill NP-CS-24 9/91
I 2E2J24 Cut Slopes JP-WO0-66 9/91
2E3NO6 Soil Cover NP-D9 2/92
2E3N13 Shale Cover NP-D9 2/92
l 2E3S12 Soil Cover SP-D12 2/92
251502 P-10 Closure 2/92
2E3S07 Soil Cover SP-D7 2/92
2E1J06 Pit Backfill JP-WO-10 2/92
l 2E3S05 Soil Cover SP-D5 2/92
2E3S506 Soil Cover SP-D6 2/92
2E3S04 Soil Cover SP-D4 2/92
. 2E1J05 Pit Backfill JP-PS-26 2/92
2E3N04 Soil Cover NP-D9 2/92
251504 Seal Vent Holes 2/92
I 2E4J01 JP-CS-36 to Backfill 5/92
2E2J21 JP-WS-15A Cut Slopes 5/92
2E3N16 Shale to NP-D8 5/92
2E1J13 JP-WO-03 to Backfill 5/92
l 2E2J14 JP-WO-11 Cut Slopes 5/92
2E2NO1 Cut Bench NP-WO-01 9/92
] 5
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2E3N16
2E3N17
2E3NO1
Z2E3N11
2E3NO2
2E3N12
2T2NO1
2E2322
2E2327
2E2J05
2E2J03
2E4J02
2E2J04
2E3NO5
2E1J14
2E2J28
2E2J26
2E1J07
2E1J02
1P1LO1B
1C1L0O5B
1C3L03
2L2L02B
2M3L02ZB
1CILO1B
2M2J01
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5.5

As of December, 1992

DESCRIPTION

Shale Cover NP-DS8

Shale to NP-DI1O

Soil Cover NP-D8

Soil Cover NP-D10

Soil Cover NP-D7

Soil Cover NP-D6

Rio Mogquino Benches

Cut Slopes JP-WS-19 B & C
Cut Slopes JP-W0-18B & 66C
Cut JP-W0O-72 Slopes
JP-WS-17 to Backfill (dozers)
JP-CS-37/38 to Backfill
JP-PS-22 Cut Slopes

Soil Cover NP-D6

JP-WS-13 & W0-20 Backfill
JP-W0-18C/66C Cut Slopes
JP-WO-18A/66A Cut Slopes
JP-PS-27 to Backfill
JP-PS-23 to Backfill

POL Project Management PY92
Environmental Monitoring PY92
Paguate Repairs Fund

LCC Insurance PY92

Training PY92

Consulting Service PYS2
Jackpile Surveying PYG82

PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

MONTH
CLOSED

9/92
9/92
9/92
9/92
9/92
9/92
9/92
9/92
9/92
9/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
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6.1 PERFORMANCE MEASURMENT/DISCUSSION

Material handling thru December 12, 1992 totalled approximately 21.9 million
cubic yards. December, 1992 was a short month due to holiday observances and
some time lost due to wet road conditions. The Project is about 15 months ahead of
the baseline schedule.
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6.2 VARIANCE/VARIANCE EXPLANATIONS

NONE for December, 1992
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS

7.1 Marvin Sarracino}
}Pueblo of Laguna
Victor Sarracino}

MONTHLY INSPECTION REPORT--DECEMBER, 1992

7.2 PY92 Jackpile Project Summary

7.3 BIA Approval--4th Annual Operating Plan
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Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.O. BOX 194 Tribal Building
Reclamation Project Manager LAGUNA, NEW MEXICO 87028 (505) 243-7616
(505) 242-0506 (505) 552-6654
(505) 552-6011 (505) 552-6655

Date: January 4, 1993
To: Jim Olsen, Jr., P.E. - RPM

From: Victor A. Sarracino and Marvin Sarracino
Reclamation Technicians II

Ref: INSPECTION REPORT MONTH OF DECEMBER, 1992

The weather for this month was a factor on the earth moving operations of the Laguna
Construction Company. Snowfall caused LCC to shutdown a couple of days. The Christmas Eve
and New Year's Eve holidays were also observed this month, LCC shutdown for a week.

The scrapers are hauling topsoil from JP-SB-53 to JP-WS-19 and should remain there into
January.

The trucks continue hauling protore from JP-PS-24 and JP-PS-25 to JP-OP-41. The trucks will
remain there through January.

The dozers are in several different areas: sloping at JP-WO-12, JP-WO-08 and JP-HW-31,
working with the scrapers on JP-SB-53 (topsoil), pushing topsoil at JP-WO-66 and JP-WS-19,
working with the trucks pushing protore at JP-PS-24 and JP-PS-25. Also sloping waste piles in JP-
WO-41. They should be in these places through January.

Air station filters- No filters were taken to TMA\Eberline this month. Filter results have been
received and logged. No other filter results are pending. All air pumps ran very well. No
preventive maintenance work done. The weather did prevent us from getting to some of the air
pumps. The RGM-2 is still out for calibration and will be out until further notice. The RGM-2 was
removed Oct. 20, 1992 and was running ok at the time of calibration due date. Eberline and
Radon QC are in charge of the calibration.

Gamma surveys continue in all buildings and lunch trailers. Readings in the lunch trailers remain
within compliance. TMA\Eberline was not out to take Alpha and Swipe measurements.

Soil and Water West, Inc. results are in and logged, still pending are the radiological results. The
new contact at S.W.W.L is Russell H. Zittlosen. The new well bailers are Johnson drilling.

The Technicians are involved with tutoring the Tribal personnel on the use of their computers and
software. The Personnel Department received our latest computer, software and help due to the
problems with their old computer. They needed an updated version computer to keep up with the
growth and needs of the Tribal employees. This computer training and software training 18
available to all who are interested.

The biannual aerial photo was received and distributed. The aerial survey was also completed and
volumes were very close to what LCC came up with.

This month marks the start of the 4th Year Operating Plan and is in effect until November 30,
1993.
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Inspection Report for the Month of December contd.

The updating of spreadsheets, TMA\Eberline results and other inspection log entries are being
maintained in the computer as work continues.

Special Cases:
1. Water Sampling Results were received and logged.

2. Training is being provided to the Tribal personnel and will be
ongoing.

3. Aerial photo received this month. Aerial survey complete.

4. Air particulate results have been received and logged. Other
filters pending.

5. RGM-2 out for calibration.

6. Computer presented to Personnel Dept. Training in progress.

FILE: INSP1292.DOC
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Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.0. BOX 194 Trnbal Building
Reclamanion Project Manager LAGUNA, NEW MEXICO 87026 (505) 243-7616
(505) 242-0506 (505) 552-6654

- -685
(505) 552-6011 December 15, 1992 (505) 552-6655

TO: Governor Harry D. Early
FROM: Jim Olsen, Jr., PE-Reclamation Project Manager

SUBJ: JACKPILE RECLAMATION PROJECT
PROJECT YEAR PY-1992 SUMMARY

November 28, 1992 marked the end of the 3rd Project Year (PY-92) for the Jackpile '
Reclamation Project. The following summarizes the progress and significant events which
occurred during the interval December 1, 1991-November 28, 1992.

e All but a small portion of the exterior protore piles in the Jackpile area had been
hauled and backfilled into the Jackpile Pit;

e All construction specifications were met. The volume checks between the Laguna
Construction Company and TR Mann Engineering were

e Dump sloping in the Jackpile area is 60% complete;
e The Rio Moquino benches were cut and all topsoil placed as per design requirements;

o All gamma and other radiation/protection standards as well as other environmental
and regulatory compliance items adopted for the Project were met; four monitor wells
in the North and South Paguate pit bottoms were installed in March, 1992;

e The Pueblo of Laguna Council approved the 4th Annual Operating Plan and the
Post-Reclamation Long-Term Monitoring Plan in September and October, 1992,
respectively; BIA approved the Plans in October and November, 1992, respectively;

e All terraces in the South Paguate area were completed and meet specification;

e Approximately 200 acres of slope & flat areas in the South I"aguatfa were reseeded;
dry soil conditions forced postponement of further seeding till Spring, 1993;

Page 1 of 2
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JACKPILE RECLAMATION PROJECT YEAR PY-1992 SUMMARY cont’d

e Approximately 6.2 million cubic yards of matetial were handled during the
3rd Operating Year; 21.7 million yards have been moved since the Project began
in 1989;

e Cash outflows for the Project Year totaled $7.1 million or 96% of the budgeted
cash flow projected in the 3rd Annual Operating Plan;

o The Project is approximately sixteen months ahead of the baseline schedule;

e The Reclamation Technicians worked with the Natural Resources instructors at
the Southwestern Indian Polytechnic Institute in Albuquerque, NM on rehabilitating
the tree nursery for a potential tree planting program on the Project site;

Water quality data from 1989-May, 1992 were supplied to BIA-Hydrology Section for
review and study; water sampling and well measurements were done during May and
November, 1992;

Aerial survey computations checked with the LCC ground survey volumes within
2% since the Project start-up through the October 28, 1992 flyover for selected areas.

pe: Pueblo of Laguna Councilmen
Bernard Kayate-Tribal Administrator

Neal D. Kasper-Laguna Construction Company

Allen Sedik, PE-BIA Project Engineer
George Farris-BIA Environmental Chief, Washington, DC
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